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This document has been assembled by Lower Columbia Engineering, LLC as requested by ColPac EDD. The 
following documentation has been compiled in relation to the proposed road repair project as illustrated in the 
Project Plans and as evaluated in the related Environmental Review Record. The following individual shall be 
contacted with concerns pertaining to this project: 
 
Project Manager: 
Sarah Lu Heath 
Columbia Pacific Economic Development District  
PO Box 1535 
St Helens, OR 97051 
971-328-2877  
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PROJECT INFORMATION 
 

Project Name 
Highland Estates Road Repair Project 
 

Owner 
Highland Estates Homeowners Association 
(“HEHA”)/Columbia Pacific Economic Development 
District (“ColPac”) 

CDBG-DR OHCS PIERS Grant No.  
9045 
 

Owner’s Representative 
Lower Columbia Engineering, LLC (“LCE”) 

Document Prepared By 
LCE/ColPac 
 

Comments to be Directed To 
Sarah Lu Heath  

 
Project Location 
Otis, Lincoln County, Oregon, Township 4N Range 4W Section 4 
Starting at the intersection of NE Highland Rd and Highway 101 (milepoint 111.05), terminating approximately 1.6 
miles uphill at the end of NE Highland Rd. Note that work is not expected along the entire 1.6 miles to the 
terminus. 
See Project Plans 
 
Project Description 
This project calls for demoing and repaving of approximately 100,000 sqft of damaged and aging existing paved 
roadway. NE Highland Rd is part of a road network used by HEHA residents and extends to a few side roads. Along 
NE Highland Rd, the roadway alternates from portions of pavement to crushed rock and back to pavement 
multiple times. For this project, only specifically outlined portions of the existing pavement will be worked on.  
 
See the Project Plans for further illustration.  
 
Note that work includes the access point to Highway 101. In coordination with ODOT it is understood that the 
proposed construction timeline imposes limited work windows on any work that would affect ODOT Right-of-Way 
traffic and would require traffic control. This includes no-lane-closure-days and limited work hours (7PM – 6AM 
only). These limitations are expected to apply for the westernmost portion of work only. All other portions of road 
improvements are expected to be completed without impact to ODOT Right-of-Way traffic.   
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PART 1 – BID INVITATION, INSTRUCTIONS AND FORMS 
 

• Invitation to Bid 

• Instructions to Bidders 

• Bid Form 

• Bid Bond 

• Contract Documents (including Subrecipient Grant Agreement No. 9045) 

• Payment Bond 

• Performance Bond 

• Guarantee Bond  

• Statutory Public Works Bond 

• First-Tier Subcontractor Disclosure Form 

• Noncollusion Affidavit Certification  

• Applicable Experience Record 

• Lobbying Certification and Disclosure 
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Invitation to Bid 
Owner: Highland Estates Homeowner’s Association (HEHA)/Columbia Pacific Economic Development District 
(ColPac)  
Owner’s Representative: Lower Columbia Engineering, LLC (LCE) 
 
Sealed bids for the Highland Estates Roadway Repair project should be mailed to Columbia Pacific Economic 
Development District, PO Box 1535, St Helens, OR 97051 or delivered in person to Columbia Pacific Economic 
Development District, in care of Columbia County, 2nd Floor of the John Gumm Building & Civic Center, 251 Saint 
Helens Street, Saint Helens Oregon 97051. Bids will be received until: 
2:00 PM, Tuesday, May 12th, 2026. 
 
Bids will be publicly opened and read aloud via Zoom teleconference meeting (link to be shared with Bidders at 
future date) at: 
10:00 AM, Wednesday, May 13th, 2026.  
 
Bids shall be submitted in a sealed envelope marked “Project Bid Enclosed” and shall bear the project title, 
Bidder’s name and Bidder’s address.  
 
A Prebid meeting, followed by a field tour, will be scheduled to meet at the Lincoln City Community Center (2150 
NE Oar Pl, Lincoln City, OR 97367):  
2:00 PM, Friday April 17th, 2026. 
 
Statements made by the Owner, their representative at the meeting, or tour will not change the Bidding 
Documents unless confirmed by written addendum.  
 
Addenda, if issued, will be made available on the Columbia Pacific Economic Development District website in the 
same location as these Bidding Documents. It is the Bidder’s responsibility to check if addenda have been issued 
and acknowledge each addendum in the bid.  
 
Principal Elements of Proposed Work: 

• Demo 100,000 sqft of existing pavement (assumed pavement depths 2” – 4”, to be verified by contractor 
prior to commencement). 

• Establish compacted, sound crushed rock base course prior to repaving.  
• Repave 100,000 sqft of ground roadway (3” pavement depth).  
• Approximately 3,800 sqft of the above-mentioned 100,000 sqft is an established approach off of Oregon 

Coast Hwy 101. Special specifications for this work are listed in the remainder of this Construction 
Document. 

• Install, maintain and inspect appropriate erosion and sediment control best management practices “(ESC 
BMPs”) per obtained project permit.  

 
Anticipated Schedule: 
The following schedule shall act as a general outline for the project based on preliminary team expectations. 
Successful Bidder will be responsible for providing an official Work Schedule upon Contract execution. Bidder is 
responsible for informing Owner’s Representative, prior to Bid Window Closing, if the projected Construction 
Completion date is not attainable. All dates are for the 2026 calendar.  
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Bid Window Closes-    May 12 
Contract Execution-   May 13 – May 27   
Construction-    May 28 – July 6  
 Walkthrough and Corrections- June 22 – July 6  
Construction Completed-   July 7 
 
Drawings and Specifications: 
Project Plans and Specifications are included in these Bidding Documents. Project Plans may be seen separately on 
the Columbia Pacific Economic Development District website in the same location as these Construction 
Documents. 
 
Project Plans and Technical Specifications may be examined in-person during regular business hours and by 
appointment only at: 
John Gumm Building & Civic Center, 251 Saint Helens Street, Saint Helens, Oregon 97051  
 
Bidding Requirements: 
Bidders must be pre-qualified in accordance with the laws of the State of Oregon. Only bids from pre-qualified 
Bidders will be opened. 
 
No bid for a construction contract shall be received or considered unless the bidder is registered with the 
Construction Contractors Board (CCB). The Contractor and every Subcontractor must have a Public Works Bond 
filed with the CCB before starting work on the project. 
Each bidder must indicate on the bid form whether they are a resident or nonresident bidder as defined in ORS 
279A.120(b). 
 
Bids will be received for a single prime Contract. Bids shall be on a not-to-exceed basis. All work performed on this 
project will be subject to the prevailing rates as determined by the Davis-Bacon or BOLI wage determination, 
whichever is higher. All proposals shall be made on the proposal forms. All proposals shall be accompanied by a Bid 
Bond, equal to five percent (5%) of the total bid proposal. Bid Bond shall be forfeited to the Owner if the 
Contractor fails to execute the contract within 10-days after acceptance of the bid and award of the Contract. 
 
It will be the responsibility of the Bidder to ensure their Bid is based on the correct prevailing wage determination. 
Davis-Bacon and BOLI wage determinations will be locked-in 10 days before the bid opening date. Davis Bacon 
and Boli wage determinations should be consulted. For each classification of laborer, the higher rate will apply to 
the project. 
 
Pursuant to ORS 289C.380, the Successful Bidder will be required to provide a Performance Bond and Payment 
Bond in the amount of one-hundred percent (100%) of the contract price. Successful Bidder will be responsible for 
providing a Statutory Public Works Bond in the amount of thirty-thousand dollars ($30,000). To guarantee the 
performance of the contract Upon completion of Work, the Successful Bidder will be responsible for providing a 
Guarantee Bond in the amount of one-hundred percent (100%) of the construction costs to guarantee the work 
performed for one (1) year following the completion of Work.  
 
Pursuant to ORS 279C.370, bidders on public works projects with a contract value of $100,000 or more are 
required to disclose, 2-hours after bid opening, the bidder's first-tier subcontractors. The bidder shall provide the 
information as required on the First-Tier Disclosure Form, provided in the Contract Forms. The First-Tier Disclosure 
Form will be received until:  
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12:00 PM (noon), Wednesday, May 13th, 2026.  
Bids received after the above-mentioned deadline, or for which the First-Tier Disclosure Form has been received 
after the associated deadline, will not be considered. 
 
Notice of Intent to Award to the qualified, responsive Bidder submitting the lowest responsible bid, is expected to 
be made on:  
Wednesday, May 13th, 2026. 
 
The Owner and Owner’s Representative reserve the right to reject any or all bids and to waive irregularities not in 
compliance with the prescribed bidding procedures and requirements. Any bids may be rejected upon finding that 
it is in the public interest to do so. Bidders may not withdraw or modify their bid after bid opening, preceding 
Award of Contract, unless said award is delayed for a period exceeding 90 days.    
 
This project is being supported with U.S. Department of Housing and Urban Development (HUD) Community 
Development Block Grant Disaster Recovery funding allocated through the OHCS Planning, Infrastructure, and 
Economic Revitalization (CDBG-DR OHCS PIER) in response to the 2020 Labor Day Fires qualifying disaster. Said 
grant is being administered by the Oregon Housing and Community Services Department (OHCS). Accordingly, the 
project and underlying contract requires the contractor to comply with all terms and conditions of the Subrecipient 
Grant Agreement as well as applicable state and federal laws governing said Grant. A copy of said agreement is 
attached. 
 
For further information on this project please direct questions in writing to: 

Sarah Lu Heath 
Columbia Pacific Economic Development District  
PO Box 1535 
St Helens, OR 97051 
sarahlu@nworegon.org 
971.328.2877 

 

 

DATED: April 8th, 2026  

mailto:sarahlu@nworegon.org
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Instructions to Bidders 

 
1. Defined Terms: 

A. “Project” means the Highland Estates Road Repair Project. 
B. “Owner” Highland Estates Homeowners Association, who will own the completed infrastructure. 

“Owner” also means Columbia Pacific Economic Development District, which is the fiscal agent 
administering the Grant acting on behalf of the Highland Estates Homeowners Association. Both 
Owners will be parties to the Contract.  

C. “Owner’s Representative” Lower Columbia Engineering, LLC (“LCE”), which has been appointed 
by the Owner to coordinate project implementation, communicate with Successful Bidder 
through construction, and generally oversee work.   

D. “Bidder” means one who submits a bid directly to the Owner’s Representative, distinct from a 
sub-bidder who submits a bid to a Bidder. 

E. “Contract” means the construction contract Owner and Contractor. 
F. “Contractor” means the successful Bidder that is awarded the project contract.   
G. “Bidding Documents” means the Invitation to Bid, Instruction to Bidders, Contract Forms, 

Technical Specifications, and Project Plans (including all Addenda issued prior to receipt of Bids).  
H. “Successful Bidder” means the lowest, qualified, responsible and responsive Bidder to whom 

(based on evaluation and contract execution) the Project Contract is awarded. 
I. “CDBG-DR OHCS PIER” means Community Development Block Grant Disaster Recovery funding 

allocated through the OHCS Planning, Infrastructure, and Economic Revitalization (“Grant”).  
J. “Grant” means the Subrecipient Grant Agreement No. 9045. 
K. “ColPac” means Columbia Pacific Economic Development District, who will be acting as the 

Owner’s Representative.  
L. “LCE” means Lower Columbia Engineering, LLC., who will be acting as the Owner’s 

Representative and project engineer. 
M. “ODOT” means the Oregon Department of Transportation and may generally be used to further 

describe Right-of-Way and associated roadway infrastructure that is under the jurisdiction of the 
Oregon Department of Transportation. 

N. “ROW” means Right-of-Way.     
O. “Work” means Contractor’s performance of the Project. 

 
2. General: 

A. A general description of the work to complete for this project is in the Invitation to Bid and is 
further described in the Special Provisions of the Construction Contract, Technical Specifications, 
ODOT Specifications, and Project Plans. 

B. Time to complete construction will be limited to the contracted period. 
C. Construction limitations will be imposed on work affecting traffic in the ODOT ROW as described 

in the ODOT Specifications.    
D. The Specifications applicable to the work on this project include the 2024 edition of the “Oregon 

Standard Specifications for Construction” and as modified by the Special Provisions. 
E. This is a formal procurement. Faxed or emailed bids will not be accepted. 
F. Bids for the Work shall be submitted on a not-to-exceed basis. Award of the Contract will be on 

not-to-exceed terms.   
G. Bids shall be prepared to include all material, labor, transportation, work, etc., necessary to 

accomplish the work as described in these Construction Documents. 
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Communication related to this project shall be directed in writing to the Owner’s Representative:     
 Sarah Lu Heath 

Columbia Pacific Economic Development District 
sarahLu@nworegon.org       

H. Contractor shall comply with prevailing rates as specified by the Davis-Bacon or BOLI wage 
determination, whichever is higher. Determinations shall be based on the rates effective ten (10) 
days prior to bid opening and will be posted as an addendum to be included as a part of the 
Contract Documents. Bidder is responsible for ensuring that their Bid accounts for the 
established wage determination. 

I. Award of contract is contingent upon Contractor’s active status in the Federal System of Award 
Management (SAM). The SAM portal can be found at sam.gov. 

J. The Bidder’s attention is directed to the fact that all applicable state laws, municipal ordinances, 
project permits and the rules and regulations of all authorities having jurisdiction over the 
construction of the project shall apply to the Contract throughout, and they will be deemed to be 
included in the Contract the same as though herein written out in full. 

 
3. Construction Documents: 

A. It is the responsibility of each Bidder, before submitting a Bid, to: examine the Construction 
Documents thoroughly; visit the site to familiarize themselves with local conditions that may 
affect cost, progress, or performance of the Work; consider federal, state and local laws, 
ordinances, rules and regulations that may affect cost, progress or performance of the Work; 
study and correlate Bidder's observations with the Construction Documents; and notify Owner’s 
Representative of all conflicts, errors, ambiguities or discrepancies which Bidder has discovered 
in the Construction Documents. 

B. The Bidding Documents, under which execution of work is proposed, consist of the bound 
material here, with Contract Forms, Technical Specifications, Project Plans and all attached 
Addenda, and as more specifically defined in the Contract. These Construction Documents are 
intended to be mutually cooperative and to provide all details reasonably required for the 
execution of the proposed work. Any Bidder contemplating the submission of a Bid and being in 
doubt as to the meaning or intent of said Construction Documents should request the Owner’s 
Representative, in writing, to provide an interpretation thereof. Any interpretation or change in 
the Construction Documents will be made only in writing through Addenda. A copy of such 
interpretation or change will be posted on the Columbia Pacific Economic Development District 
website in the same location as these Bidding Documents.  

C. Information and data reflected in the Bidding Documents with respect to existing facilities at or 
contiguous to the site is based upon the best information and data available at the time of 
evaluation. Owner and Owner’s Representative do not assume responsibility for the accuracy or 
completeness thereof. It is the Bidder’s responsibility to collect additional information necessary 
to complete the work and to avoid unnecessary impact to adjacent infrastructure and property. 
Any such impact will be the Contractor’s responsibility and shall be addressed and mitigated 
immediately, at the expense of the Contractor.   

D. Before submittal of Bid and upon request from Bidder, Owner may grant Bidder access to the site 
for the undertaking of additional investigations and tests which the Bidder deems necessary for 
providing a thorough and accurate Bid to Owner and Owner’s Representative. Bidder shall be 
responsible for all costs associated with these additional examinations including all restoration 
work and damages which may be a result of such investigation. 

mailto:sarahLu@nworegon.org
https://sam.gov/
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E. The real property (lands) upon which the Work is to be performed, easements, Rights-of-Way for 
access thereto, and other lands designated for use by Owner’s Representative in performing the 
Work are identified in the Contract Documents. All additional land and access thereto required 
for temporary construction facilities or storage of materials and equipment are to be specified by 
Contractor to Owner’s Representative. 

F. The submission of a Bid will constitute an uncontroversial representation by the Bidder that 
Bidder has complied with every requirement of these instructions, that without exception the Bid 
is premised upon performing the Work required by the Contract Documents and such means, 
methods, techniques, sequences, or procedures of construction as may be indicated in or 
required by the Contract Documents, and that the Contract Documents are sufficient in scope 
and detail to indicate and convey understanding of all terms and conditions for performance of 
the Work. 

G. Failure to comply with these instructions will not relieve the Successful Bidder of their obligation 
to enter into a contract and complete the Work in strict accordance with the Contract 
Documents. 

 
4. Community Development Block Grant Requirements:  

A. The Work shall comply with the Community Development Block Grant (CDBG) requirements. See 
CDBG-Funded Construction Project Contract Inserts. 

 
5. Materials and Substitute or “Or-Equal” Items: 

A. The Contract, if awarded, will be on the basis of material and equipment described in the Project 
Plans or specified in the Technical Specifications without consideration of possible substitute or 
"or equal" items.  

B. Materials required to complete the Work and listed within the Bid shall be listed and sourced in 
accordance with the Build America Buy America Act. 

C. Once the Contract is awarded, Contractor will be responsible for furnishing Submittals for all 
material, equipment, items, etc. to the Owner’s Representative in a timely manner, prior to 
commencing with any given portion of the Work. If a Submittal is not acceptable, Contractor will 
be responsible for furnishing revised Submittals until it is satisfactory for the applicable portion 
of Work.  

D. Whenever it is indicated in the Project Plans or specified in the Technical Specifications that a 
substitute or "equal" item of material or equipment may be furnished or used by Contractor if 
acceptable to the Owner’s Representative, application for such acceptance will not be 
considered until after the Effective Date of the Contract.    

 
6. Changes in the Work: 

A. Changes in the Work may be accomplished after execution of the Contract, and without 
invalidating the Contract, by Change Order, Construction Change Directive or order for a minor 
change in the Work, subject to all specifications and limitations in the Contract Documents.  

B. A Change Order shall be formally submitted and be based upon agreement among the Owner, 
Owner’s Representative, Contractor, and approved by the CDBG Project Manager. A Construction 
Change Directive requires approval by the CDBG Project Manager and may or may not be agreed 
to by the Contractor. 

C. Contractor shall limit work executed under the Contract to that which is described in these 
Bidding Documents. If Contractor is employed to do additional work in this area, it shall not be 
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included as part of this Project, shall not be charged to this Project, and shall not be incompatible 
with the completed Project in accordance with the Contract Documents in any manner.   

 
7. Bidders and Subcontractors: 

A. To demonstrate qualifications to perform the Work, each Bidder must submit data required with 
the Contract Forms, including the Applicable Experience Record and must be prepared to submit, 
within five days of request, additional written financial data and other information. The 
Successful Bidder shall be registered with the Construction Contractors Board. 

B. Bidder shall be familiar with Davis-Bacon labor standards and able to enforce these standards 
throughout construction.  

C. Each prospective Bidder must submit in a separate sealed envelope, a completed First-Tier 
Subcontractor Disclosure Form within two hours after the time of the Bid opening. The separate 
envelope must be clearly labeled “FIRST-TIER SUBCONTRACTOR LIST” and shall be marked with 
the Bidder’s name and Project title. 

D. Bidders are required to disclose information about first-tier subcontractors, specifically when the 
contract amount of a first-tier subcontractor is equal to or greater than 5% of the total project 
bid or $15,000, whichever is greater, or $350,000, regardless of the percentage of the total 
Project bid. 

E. Failure to submit a completed First-tier Subcontractor Disclosure Form in a separate sealed 
envelope prior to the deadline will be cause for rejection of the Bid. The list shall include 
subcontractors furnishing labor or furnishing labor and materials in connection with the Project.  

F. Before giving Notice of Award and after due investigation, if Owner or Owner’s Representative, 
has reasonable objection to any proposed subcontractor, supplier, or other person or 
organization involved in the Work, Owner or Owner’s Representative may request the apparent 
Successful Bidder to submit an acceptable substitute. In such a case, the apparent Successful 
Bidder shall submit an acceptable substitute with Bidder's Bid price increased or decreased by 
the difference in cost occasioned by such substitution. These changes may be considered in 
evaluating Bids and awarding the Contract. 

G. If the apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest responsible bidder that proposes to use acceptable subcontractors, 
suppliers, or other persons or organizations involved in the Work. Declining to make any such 
substitution will not constitute grounds for sacrificing the Bid Security of any Bidder. Any 
subcontractor, supplier, or other person or organization involved in the Work so listed and to 
whom the Owner or Owner’s Representative does not make written objection prior to the giving 
of the Notice of Award will be deemed acceptable to Owner and Owner’s Representative subject 
to revocation of such acceptance after the Effective Date of the Contract for cause. 

H. No Contractor shall be required to employ any subcontractor, supplier, or other person or 
organization involved in the Work against whom they have reasonable objection. 

I. The Contractor shall perform with their own organization not less than one-third of the Work and 
shall not sublet more than one-half of the Work without Owner’s prior written consent.  

J. No subcontractor will be recognized as such, and all persons engaged in the Work shall be 
considered the agent of the Contractor and Contractor shall be responsible to Owner for all 
subcontractors, whether Contractor has a direct contract with the subcontractor. When it is 
stated in the Bidding or Contract Documents that a subcontractor shall do something, it means 
that the Contractor shall cause such person to do that thing. Without limiting the generality of 
the foregoing, and for the avoidance of doubt, all Work associated with the Project shall be 
subject to the provisions of the Contract. 
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8. Liquidated Damages: 

A. Liquidated damages shall be $500.00 per day for failure to comply with the Contract timeline. 
More specific provisions for liquidated damages are set forth in the Contract. 

B. Recognizing that time is of an essence on this project and delays will cause the Owner financial 
loss if Work is not completed within the specified time, plus any extensions that Owner permits 
in accordance with the General Conditions. Accordingly, the Contractor will pay Owner, or Owner 
may withhold from any sums due the Contractor, $500.00 for each day that expires after the 
time specified in the Contract for Substantial Completion until the Work is substantially 
complete. After Substantial Completion, if Contractor neglects, refuses, or fails to complete the 
remaining Work within the Contract Time or any extensions thereof permitted by the Owner, 
Contractor will pay Owner, or Owner may withhold from any sums due Bidder, $500.00 for each 
day that expires after the time specified in the Contract for Final Completion until the Work is 
completed and ready for final payment. 
 

9. Contract Documents:  
A. The Contract Documents are included with these Bidding Documents for reference and shall be 

deemed to be incorporated into the Contract in their entirety.  
B. All blank spaces in the forms must be filled in legibly, typed or in ink, in both words and figures 

prior to execution of the Contract. Written amounts shall govern in case of discrepancy between 
the amounts stated in writing and the amounts stated in figures. 

 
10. Submission of Bids: 

A. It is the Bidder's sole responsibility to see that its Bid is received in proper time.  
B. Bids shall be submitted at the time and place indicated in the Invitation to Bid and shall be 

included in an opaque sealed envelope, marked with the Project title and the name and address 
of the Bidder, and shall be accompanied by the Bid Security and other required documents.  

C. The Bidder shall sign their proposal in the blank spaces provided. Proposals made by 
corporations or partnerships shall contain the names and addresses of principal officers or 
partners. If the proposal is made by a corporation, it must be acknowledged by one of the 
principal officers thereof and shall be binding on the Bidder; if made by a partnership, by one of 
the partners. 

D. All names must be typed or printed below the signature and be legible. 
E. The Bid shall contain an acknowledgment of receipt of all Addenda on the Bid Form. 
F. Submitted Bids must not contain any erasures, interlineations or other corrections. 
G. Any Bid shall be deemed non-responsive which contains omissions, items uncalled for, 

unbalanced items or which in any manner fail to conform to the conditions of the published 
Bidding Documents. 

H. The address to which communications are to be directed regarding the Bid must be shown. 
I. If the Bid is sent through the mail or other delivery system, the sealed envelope shall be enclosed 

in a separate envelope with the notation "BID ENCLOSED" on the envelope face.  
J. Bids received after the scheduled closing time for filing bids, as set in the Invitation to Bid, will be 

rejected and returned unopened to the Bidder unless such closing time is extended.  
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11. Bid Security: 
A. Bid security in the amount of five percent (5%) of the Bid must accompany each Bid proposal. Bid 

security may be in the form of a surety bond, cashier’s check, or certified check (“Bid Security”), 
but if it is a surety, it will comply with the requirements of ODOT Specifications for Construction.  

B. If a surety bond is submitted as Bid Security, it shall be written on the form included in these 
Bidding Documents or similar instrument reasonably acceptable to Owner, and the attorney-in-
fact who executes the bond shall affix to the bond a current copy of the Bidder’s power of 
attorney. 

C. The Bid security of the Successful Bidder will be retained until such Bidder has executed the 
Contract and furnished the required Contract Security, whereupon the Bid Security will be 
returned. If the Successful Bidder fails to execute and deliver the Contract and furnish the 
required Contract Security within ten days of the Notice of Award, Owner may annul the Notice 
of Award and the Bid Security of that Bidder will be forfeited.  

D. The Bid Security of the three apparent lowest responsible Bidders will be retained by Owner until 
the seventh day after the Effective date of the Agreement, whereupon Bid Security furnished by 
such Bidders will be returned. Bid Security and Bids which are not competitive will be returned 
within seven days after the Bid opening. 

 
12. Contract Timing: 

A. General construction timeframes are outlined in the Invitation to Bid and further described in the 
Contract Documents. It will be the responsibility of the Successful Bidder to ensure that the Work 
is accomplished as described.   

B. The number of days within which the Work is to be substantially completed and also completed 
and ready for final payment are set forth in the Contract Documents. 

 
13. Modifying or Withdrawing Bid: 

A. Any proposal may be withdrawn prior to the scheduled time for the opening of proposals, either 
by written request or in person. Bids may be modified in writing prior to the time and date set 
for the Bid Window to Close. Any modifications shall be prepared on Bidder’s letterhead or shall 
be re-submitted copies of the initial Bid documents, signed by authorized personnel, stating that 
the new Bid supersedes or modifies the prior Bid and is to be submitted in a sealed envelope, 
appropriately marked. Telefax, electronic mail, verbal, or other similar modifications will not be 
accepted.  

B. No proposal may be withdrawn or modified after the time scheduled for the Bid Window to 
Close unless the award of the Contract is delayed for a period exceeding ninety (90) days. 

 
14. Award of Contract: 

A. Owner reserves the right to reject any and all Bids, including without limitation the rights to 
reject any or all nonconforming, nonresponsive, unbalanced, or conditional Bids and to reject the 
Bid of any Bidder if Owner believes that it would not be in the best interest of the Project to 
make an award to that Bidder, whether because the Bid is not responsive or the Bidder is 
unqualified or of doubtful financial ability or fails to meet any other pertinent standard or criteria 
established by Owner. Owner also reserves the right to waive all informalities not involving price, 
time, or changes in the Work and to negotiate contract terms with the Successful Bidder.  

B. Owner may consider the qualifications and experience of subcontractors, suppliers, and other 
persons and organizations (including those who are to furnish material or equipment) proposed 
for those portions of the Work as to which the identity of subcontractors, suppliers, and other 
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persons, and organizations must be submitted as specified. Operating costs, maintenance 
considerations, performance data and guarantees of materials and equipment proposed for 
incorporation into the Work may also be considered by Owner. 

C. Owner may conduct such investigations as Owner deems necessary to assist in the evaluation of 
any Bid and to establish the responsibility, qualifications, and financial ability of the Bidders, 
proposed subcontractors, suppliers, and other persons and organizations to perform or furnish 
materials or equipment associated with the Work in accordance with the Contract Documents to 
Owner's satisfaction within the prescribed time. 

D. Owner reserves the right to reject the Bid of any Bidder who does not pass any such evaluation 
to Owner's satisfaction. 

E. If the Contract is to be awarded, Owner will give the Successful Bidder a Notice of Award within 
thirty (30) days after the day of the public Bid Opening. 

F. Award of the bid shall be based on the lowest total Base Bid Price of a responsible and eligible 
Bidder. 

 
15. Performance and Payment Bonds: 

A. Performance and Payment Bond shall be in the forms included in these Bidding Documents or as 
approved by Owner in Owner’s sole and absolute discretion.  

B. When the Successful Bidder delivers the executed Contract to the Owner, it shall be 
accompanied by the required Performance Bond and Payment Bond. Performance Bond and 
Payment Bonds shall be in an amount not less than one hundred percent (100%) of the Contract 
Price.  

 
16. Oregon Statutory Public Works Bond: 

A. Successful Bidder will be responsible for providing a Statutory Public Works Bond in the amount 
of thirty-thousand dollars ($30,000). 

B. This shall be completed in accordance with CDBG Exhibit 6D. 
 

17. Guarantee Bond: 
A. Upon completion of Work, the Successful Bidder will be responsible for providing a Guarantee 

Bond in the amount of one-hundred percent (100%) of the construction costs to guarantee the 
Work performed for one (1) year following its completion. 

 
18. Execution of Contract: 

A. Within ten (10) days after receiving Notice of Award, the Successful Bidder shall execute the 
Contract hereto attached with the Owner and provide the required Bonds. 

 
19. Erosion and Sediment Control Expectations: 

A. Successful Bidder is required to cooperate and coordinate Work on the Project with Owner’s 
Representative such that Owner’s Representative can timely and accurately complete reports 
required by any permit condition or regulation, including, without limitation, the DEQ 1200-C 
permit required for the Project.  

B. Owner’s Representative will act as the Designated Erosion and Sediment Control Inspector 
pursuant to the DEQ 1200-C permit. Accordingly, Successful Bidder will be required to comply 
with Owner’s Representative directives related to compliance the DEQ 1200-C permit, including 
facilitating inspections and furnishing information required to timely complete erosion and 
sediment control reports. 
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20.  Special Note Pertaining to ODOT ROW: 
A. ODOT specifications shall be adhered to when working in the ODOT ROW and when work would 

affect traffic within the ODOT ROW. Contractor is responsible for investigating, understanding 
and adhering to these regulations.  

B. Based on preliminary understanding, it is expected that work affecting ODOT ROW will be limited 
to: 
• Work between 7PM and 6AM 
• No closures on Friday 
• No closures on the weekend 

C. Successful bidder will be responsible for providing proof of liability insurance to Owner and 
ODOT as required by OAR 734-051-5060. 

D. Successful bidder will be responsible for providing performance bond or a cash deposit in lieu of 
bond, in the amount of $10,000.00, payable to ODOT.  
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Bid Form 

Project:   Highland Estates Road Repair  
Bid Closing:  Date: Tuesday, May 12th, 2026       Time: 2:00 PM 
Bid Submitted To:  Columbia Pacific Economic Development District  
Bid #:   _______________ [for office use] 
 
The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with the Owner in 
the form included in the Contract Documents to complete all work as specified or indicated in the Construction 
Contract for the Contract price and within the Contract time indicated in the Contract Documents and in 
accordance with the Contract Documents. The Owner reserves the right to award any or all Bid Items, as 
determined by the Owner, in order to meet available funding limitations. 

1. By submitting a Bid, Bidder accepts all of the terms and conditions of the Instructions to Bidders, including 
without limitation those dealing with the disposition of Bid Security. Bidder will sign the Contract and 
submit the bonds and other documents required by the Contract Documents within fifteen (15) days after 
the date of Owner's Notice of Award. 
 

2. The undersigned Bidder hereby agrees that governing provisions will be complied with, such that Bidder 
will pay to Bidder’s employees the prevailing rate of wage as determined by either Davis-Bacon or BOLI 
labor standards, whichever is higher on the date of setting wage determinations which shall be ten (10) 
days prior to Bid opening.  The undersigned Bidder further agrees to pay such wages not less than once 
per week. 

 
3. The Work to be performed by the Successful Bidder shall comply with all federal, state and local laws and 

regulations. This includes but is not limited to the following permits which shall be obtained and furnished 
to Owner’s Representative prior to commencement of the Work: ODOT Construction Permit, DEQ 1200-C 
Permit.  
 

4. In submitting this Bid, Bidder represents, as set forth in the Agreement, that: 
a. Bidder has examined all the Bidding and Contract Documents and the following addenda:  

Addendum Number: Addendum Date: 

_____________________________ _____________________________ 

_____________________________ _____________________________ 

_____________________________ _____________________________ 

_____________________________ _____________________________ 
Receipt of all of which is hereby acknowledged by Bidder along with copies of the Invitation to Bid and the 
Instructions to Bidders. 

b. Bidder has (a) examined these Bidding Documents thoroughly, (b) become familiar with federal, 
state, and local laws, ordinances, rules, and regulations that may in any manner affect cost, 
progress, or furnishing the Goods and Special Services, (c) studied and carefully correlated 
observations with the Bidding Documents, specifically, without limitation, Subrecipient Grant 
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Agreement No. 9045, and (d) if specified, or if, in their judgment, any local condition which may 
affect the cost, timing, or other performance of the Work, Contractor has visited the site to 
become familiar with local conditions. 

c. The submission of a Bid will constitute an incontrovertible representation by the Bidder that they 
have complied with every requirement of these Bidding Documents and that said Bidding 
Documents are sufficient in scope and detail to indicate and convey sufficient understanding of 
all terms and conditions affecting the performance of the Work and completion of the Project. 

d. This Bid is genuine and not made in the interest of, or on behalf of, any undisclosed person, firm, 
partnership, or corporation and is not submitted in conformity with any agreement or rules 
concerning competition of any group, association, organization, or corporation; Bidder has not 
directly or indirectly induced or solicited any other Bidder to submit a false or sham bid; Bidder 
has not solicited or induced any person, firm, or corporation to refrain from bidding; and Bidder 
has not sought by collusion to obtain for themself any advantage over any other Bidder or over 
Owner; and has executed and attached hereto the Noncollusion Affidavit Certificate. 
 

5. Bidder agrees that they will meet the time schedule as set forth in the Contract. Bidder accepts the 
provisions of the Contract as to liquidated damages in the event of failure to faithfully perform and 
complete the Project within the Contract times. 

 
6. The award of the bid shall be based on the lowest total Bid Price, given that lowest total Bid Price is 

proposed by qualified, responsible Bidder submitting a responsible Bid. 

 
7. The following items are required for submittal of a complete Bid Package:  

• Bid Form 
• Bid Security 
• First-Tier Subcontractor Disclosure Form 
• Noncollusion Affidavit Certificate 
• Applicable Experience Record 
• Preliminary Work Schedule 
• Certification Regarding Lobbying and Disclosure of Lobbying Activities   

 

8. Bidder will complete the Work for the following Not-to-Exceed Bid Price: 

Project total Not-to-Exceed Bid Price (numerical form): 
$_____________________________________________________________ 

 
Project total Not-to-Exceed Bid Price (written form): 
_________________________________________________________________ 

9. Bidder shall fill out the following table for itemized work costs. Bidder shall fill out additional rows 
described as “Bidder Specified Other: ” if necessary for their expected completion of Work. All costs 
described in the Not-to-Exceed Bid Price, above, shall be accounted for within this table.  
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Item Unit Cost Item Cost Item Cost in Words 
1.Mobilization  
 

   

2.Demo of Existing Pavement (excluding 
work at access to ODOT ROW) 

   

3.Paving 
(excluding work at access to ODOT ROW) 

   

4.Traffic Control 
(excluding work at access to ODOT ROW) 

   

5.Demo of Existing Pavement at Access 
to ODOT ROW 

   

6.Paving at Access to ODOT ROW 
 

   

7.Traffic Control for Work at Access to 
ODOT ROW 

   

8.Culvert at Access to ODOT ROW 
 

   

9.Installed Erosion and Sediment Control 
BMPs 

   

10.Project Administration/Management 
 

   

11.Bidder Specified Other: ____________ 
_________________________________ 
 

   

12.Bidder Specified Other: ____________ 
_________________________________ 
 

   

13.Bidder Specified Other: ____________ 
_________________________________ 
 

   

14.Bidder Specified Other: ____________ 
_________________________________ 
 

   

 

10. Bidder shall provide a preliminary Work Schedule detailing timeframes to complete the Work. Successful 
Bidder will be responsible for providing an official Work Schedule upon Contract execution. 

 

11. The following documents or requirements are incorporated into the Bid and shall be deemed a part of the 
Contract Documents, whether or not attached they are specifically referenced in the Bidding Documents, 
Bid, or Contract Documents: 

• Required Bid Security  
• Non-Collusion Affidavit Certificate  
• Required Federal and State Contract Clauses  
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12. Communications concerning this Bid shall be addressed to: ____________________________________ 

 
__________________________________________________________________________________________ 

 
__________________________________________________________________________________________ 

 

 

 

 

 

Submitted on _____________________________________, 2026 

 

 

 

 

 

If Bidder is: 

An Individual 

By: __________________________________________________________________________________________ 
  (Individual's Name) 

 

doing business as: ______________________________________________________________________________  

 

Business Address: ______________________________________________________________________________ 

 

_____________________________________________________________________________________________  

 

Phone No. ___________________________  License No. ___________________________  
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Partnership 

By: __________________________________________________________________________________________ 
  (Firm’s Name) 

 

_____________________________________________________________________________________________ 
  (General Partner) 

 

Business Address: ______________________________________________________________________________ 

 

_____________________________________________________________________________________________  

 

Phone No. ___________________________  License No. ___________________________ 

 

 

Corporation 
By: __________________________________________________________________________________________ 

  (Corporations’s Name) 

 

_____________________________________________________________________________________________ 
  (General Partner) 

 

_____________________________________________________________________________________________ 
  (Name of Person Authorized to Sign) 

(Corporate Seal) 

Attest: _______________________________________________________________________________________ 
(Secretary) 

 

Business Address: ___________________________________________________________________________ 

 

_____________________________________________________________________________________________  

 

Phone No. ___________________________  License No. ___________________________ 
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Joint Venture 
(Each joint venturer must sign. The manner of signing for each individual, partnership, and corporation that is a 
party to the joint venture should be in the manner indicated above.) 

By: __________________________________________________________________________________________ 
(Name) 

 

_____________________________________________________________________________________________ 
(Address) 

By: __________________________________________________________________________________________ 
(Name) 

_____________________________________________________________________________________________ 
(Address) 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-[END BID FORM SECTION]-  
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Bid Bond 

KNOW ALL PERSONS BY THESE PRESENTS, that ____________________________________________________ 

_____________________________________________________________________________________________ 
(HERE INSERT FULL NAME AND ADDRESS OR LEGAL TITLE OF CONTRACTOR) 

as Contractor, hereinafter referred to as the “Contractor” or “Bidder,” and 
_____________________________________________________ 

_____________________________________________________________________________________________ 
(HERE INSERT FULL NAME AND ADDRESS OR LEGAL TITLE OF SURETY) 

a corporation duly organized under the laws of the State of ____________________________________ as surety 
(the “Surety”), are held and firmly bound unto the 

Columbia Pacific Economic Development District as oblige (the “Owner”) in the sum of 
____________________________________________  

_________________________________________________ dollars ($__________________________________) 

for the payment of which sum well and truly to be made, the said Contractor and the said Surety, bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Contractor has submitted a bid (the “Bid”) for certain repairs to roads within and around the 
Highland Estates Homeowners Association development providing for private and public transportation pursuant 
to a certain Community Development Block Grant No. 9045 for wildfire recovery (the “Project”), 

NOW, THEREFORE, if the Owner shall accept the Bid of the Contractor and the Contractor shall enter into a 
contract (the “Contract”) with the Owner in accordance with the terms of such Bid, and give such bond or bonds 
(the “Bonds”) as may be specified in the bidding or Contract Documents with good and sufficient surety for the 
faithful performance of such Contract and for the prompt payment of labor and material furnished in the 
prosecution thereof, or in the event of the failure of the Contractor to enter such Contract and give such Bond or 
Bonds, if the Contractor shall pay to the Owner the difference not to exceed the penalty hereof between the 
amount specified in said Bid and such larger amount for which the Owner may in good faith contract with another 
party to perform the work covered by said Bid, then this obligation shall be null and void, otherwise it shall remain 
in full force and effect. 
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Signed and Sealed this ___________________________ day of _________________________, 2026. 

_______________________________________________ 
(Contractor)  

Seal 

 

_______________________________________ 
(Witness) 

 

_______________________________________________ 
(Title)  

 

_______________________________________________ 
(Surety)  

 

Seal 

 

_______________________________________ 
(Witness) 

 

_______________________________________________ 
(Title)  

 

 

(A certified copy of the Agents' Power-of-Attorney must be attached hereto.) 

 

 

 

 

 

-[END BID BOND SECTION]-  
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First-Tier Subcontractor Disclosure Form 

Project:   Highland Estates Road Repair 
Bid Closing:  Date: Tuesday, May 12th, 2026       Time: 2:00 PM 
Bid Opening:  Date: Wednesday, May 13th, 2026       Time: 10:00 AM 
Form Due:  Date:  Wednesday, May 13th, 2026       Time: 12:00 PM 
Form Submitted To:  Columbia Pacific Economic Development District  
Bid #:   _______________ [for office use] 
 
This form must be submitted at the location specified in the Invitation to Bid on the advertised bid closing date and 
within two working hours after the advertised bid closing time. 
 
List below the name of each subcontractor that will be furnishing labor or will be furnishing labor and materials 
and that is required to be disclosed, the category of work that the subcontractor will be performing and the dollar 
value of the subcontract. Enter “NONE” if there are no subcontractors that need to be disclosed. (Attach additional 
sheets if needed.) 
 

Name Dollar Value Category of Work 

1) _____________________________ $ ________________________ _____________________________ 

2) _____________________________ $ ________________________ _____________________________ 

3) _____________________________ $ ________________________ _____________________________ 

4) _____________________________ $ ________________________ _____________________________ 

5) _____________________________ $ ________________________ _____________________________ 

6) _____________________________ $ ________________________ _____________________________ 

7) _____________________________ $ ________________________ _____________________________ 

8) _____________________________ $ ________________________ _____________________________ 
 
Failure to submit this form by the disclosure deadline will result in a nonresponsive bid. A nonresponsive bid will 
not be considered for award. 
 
Form submitted by (Bidder name): ____________________________________________________________ 
   
Contact name: _____________________________________________  Phone no. ______________________ 
 
 
 
 
 
 
 

-[END OF FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM SECTION]- 
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Noncollusion Affidavit Certificate  

 

State of ___________________________________) 

      § 

County of _________________________________) 

 

The undersigned, being duly sworn, deposes and says that the person, firm, association, partnership, or 
corporation herein named has not either directly or indirectly entered into any agreement, participated in any 
collusion, or otherwise taken any action in restraint of free competitive bidding in the preparation and submission 
of a proposal to Owner for consideration in the award of a contract on the improvements described as follows: 

Highland Estates Road Repair Project 

 

 

_________________________________________  ___________________________________________ 
(Firm Name)      (Authorized Member) 

 

Sworn to before me, this _____________________________day of ____________________________, 2026 

 

 

____________________________________________________ 
             (Notary Public) 

in and for the State of ______________________________ 
 
County of __________________________________________  

 

 

 

 

 

 

 

-[END OF NONCOLLUSION AFFIDAVIT CERTIFICATE SECTION]- 
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Applicable Experience Record 

The following form shall be filled out to demonstrate competence and experience with five projects similar to that 
which the Bidder is submitting this Bid for. Do not list projects valued less than $50,000. Do not list projects 
constructed before 2015. Fill out form with most recent project first and oldest last.  

 
 
Project #1 
Project Name and Location: 
_____________________________________________________________________________________________ 

 
_____________________________________________________________________________________________ 

 
Project Description (include scope, length and additional pertinent details: ______________________________ 

_____________________________________________________________________________________________ 

_____________________________________________________________________________________________  

 
Project Cost (contracted):_____________________________  Project Cost (actual):_________________________ 

 
Project Completion Date (contracted):__________________  Project Completion Date (actual):_______________ 

 
Was Project Federally Funded (Y/N):____________________  Did Project Include ODOT ROW (Y/N):____________ 

 
Contact Name and Title:______________________________  Contact Phone No.___________________________ 
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Project #2 
Project Name and Location: 
_____________________________________________________________________________________________ 

_____________________________________________________________________________________________ 

 
Project Description (include scope, length and additional pertinent details: ______________________________ 

_____________________________________________________________________________________________ 

_____________________________________________________________________________________________  

 
Project Cost (contracted):_____________________________  Project Cost (actual):_________________________ 

 
Project Completion Date (contracted):__________________  Project Completion Date (actual):_______________ 

 
Was Project Federally Funded (Y/N):____________________  Did Project Include ODOT ROW (Y/N):____________ 

 
Contact Name and Title:______________________________  Contact Phone No.___________________________ 

 

Project #3 
Project Name and Location: 
_____________________________________________________________________________________________ 

_____________________________________________________________________________________________ 

 
Project Description (include scope, length and additional pertinent details: ______________________________ 

_____________________________________________________________________________________________ 

_____________________________________________________________________________________________  

 
Project Cost (contracted):_____________________________  Project Cost (actual):_________________________ 

 
Project Completion Date (contracted):__________________  Project Completion Date (actual):_______________ 

 
Was Project Federally Funded (Y/N):____________________  Did Project Include ODOT ROW (Y/N):____________ 

 
Contact Name and Title:______________________________  Contact Phone No.___________________________ 
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Project #4 
Project Name and Location: 
_____________________________________________________________________________________________ 

_____________________________________________________________________________________________ 

 
Project Description (include scope, length and additional pertinent details: ______________________________ 

_____________________________________________________________________________________________ 

_____________________________________________________________________________________________  

 
Project Cost (contracted):_____________________________  Project Cost (actual):_________________________ 

 
Project Completion Date (contracted):__________________  Project Completion Date (actual):_______________ 

 
Was Project Federally Funded (Y/N):____________________  Did Project Include ODOT ROW (Y/N):____________ 

 
Contact Name and Title:______________________________  Contact Phone No.___________________________ 

 

Project #5 
Project Name and Location: 
_____________________________________________________________________________________________ 

_____________________________________________________________________________________________ 

 
Project Description (include scope, length and additional pertinent details: ______________________________ 

_____________________________________________________________________________________________ 

_____________________________________________________________________________________________  

 
Project Cost (contracted):_____________________________  Project Cost (actual):_________________________ 

 
Project Completion Date (contracted):__________________  Project Completion Date (actual):_______________ 

 
Was Project Federally Funded (Y/N):____________________  Did Project Include ODOT ROW (Y/N):____________ 

 
Contact Name and Title:______________________________  Contact Phone No.___________________________ 

 
-[END OF APPLICABLE EXPERIENCE RECORD]- 
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Disclosure of Lobbying Activities 

Disclosure of Lobbying Activities (Federal Standard Form SF-LLL) - Sample 

 

SAMPLE 
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Certification Regarding Lobbying 

Certification Regarding Lobbying (Federal GG Lobbying Form) - Sample 

 

SAMPLE 
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PART 2- CONTRACT DOCUMENTS AND REQUIREMENTS 
 

• Form of Agreement Between Owner and Contractor (Basic Terms, General Conditions, and 
Special Provisions) 

• Performance Bond 

• Payment Bond 

• Guarantee Bond 

• Certificate of Insurance- Sample 

• Proof of Liability Insurance as Required by OAR 734-051-5060 

• Performance Bond Payable to ODOT   

• Required Federal and State Contract Clauses (CDBG Exhibit 5F) 

• Federal Labor Standards Provisions (CDBG Exhibit 6A) 

• Oregon Statutory Public Works Bond (CDBG Exhibit 6D) 

• Notice of Construction Contract Award and Start of Construction (CDBG Exhibit 6F)- Sample 

• Oregon Housing and Community Services Department Community Development Block Grant 
Disaster Recovery Subrecipient Grant Agreement (CDBG Exhibit 6G) 
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Form of Agreement Between Owner and Contractor 

THIS AGREEMENT (the “Contract”) is made and entered into this ________ day of _______________________, 
2026, by and between Highland Estates Homeowners Association (“Highland”), Columbia Pacific Economic 
Development District (“ColPac”) (Highland and ColPac are together referred to herein as “Owner”), and 
_____________________________________________________________________________________________ 
(The official name, form of organization, and address of contractor— 
 
_____________________________________________________________________________________________ 
if partners, name of partners) 
 

(“Contractor”).  
 

Recitals 
 

Whereas Highland is the owner of certain road improvements that were damaged by wildfire in 2020 (the “Road”). 
 
Whereas ColPac has agreed to act as Highland’s fiscal agent to administer federal grant funds for the purpose of 
repairing the Road (the “Project”) and to oversee the Project.  
 
Whereas ColPac has entered into that certain Subrecipient Grant Agreement No. 9045 (the “Grant Agreement”) 
with the Oregon Housing and Community Development Services Department (“OHCS”) which contains 
requirements for the Project and a copy of which is attached hereto as Exhibit A and incorporated herein. 
 
Whereas ColPac and Highland deem it prudent to act collectively as Owner with respect to the Project and agree to 
jointly assume the rights and obligations arising under this Contract for the purpose of ensuring that the Project is 
completed faithfully according to the Grant Agreement and in compliance with all applicable laws.  
 
Whereas ColPac has engaged Lower Columbia Engineering (“Owner’s Representative”) to act as Owner’s 
Representative and oversee and ensure the faithful performance of the Project. 
 
To that end, and in consideration of the mutual covenants hereinafter set forth, the parties agree as follows:  
 

Agreement 
 
1. Work. Contractor shall complete all work necessary to complete the Project (the “Work”) in accordance 
with the documents, drawings, and specifications provided by Owner for the Project (the “Contract Documents”) 
(including, without limitation, the Grant Agreement) and in compliance with all applicable laws. Said Contract 
Documents are more fully defined and described in Paragraph 7 of these Basic Terms. The Work is more fully 
described in the Special Conditions and in the Contract Documents but generally consists of demoing and repaving 
roadway sections providing access to the Highland Estates Homeowners Association development. Principal items 
of the Work consist of the following: 

 
Demo 100,000 sqft of existing pavement (assumed pavement depths 2” – 4”, to be verified by Contractor 
prior to commencement). 
Establish compacted, sound crushed rock base course prior to repaving.  
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Repave approximately 100,000 sqft of ground roadway (3” pavement depth).  
Approximately 3,800 sqft of the above-mentioned 100,000 sqft is an established approach off Oregon 
Coast Hwy 101. Special specifications for this area are further described in the Contract Documents and 
required by applicable law. It shall be Contractor’s responsibility to comply with applicable regulations 
and requirements specific to this area. 
Install, maintain and inspect appropriate ESC BMPs per obtained project permit.  

 
Contractor acknowledges that it has received special notice of ODOT specifications and limitations pertaining to 
the Work that would affect ODOT right-of-way traffic and is responsible to investigate, understand and comply 
with said specifications and limitations.     
 
2. Materials. Contractor shall furnish all materials, supplies, tools, equipment, labor and other services 
necessary for the construction and completion of the Project described herein. 

3. Contract Time. The Work shall commence within ten (10) calendar days after the date of the Notice to 
Proceed and shall be completed by the Contractor  accepted by the Owner no later than ___________, 2026, 
unless the period for completion is extended otherwise by the Contract Documents or by written agreement of the 
parties (the “Contract Time”).  
 
4. Contract Price. Owner shall pay Contractor the sum of $___________ as shown in Contractor's bid (the 
“Contract Price”) for the faithful performance of the Work. 

5. Liquidated Damages. Owner and Contractor recognize that time is of the essence and that Owner will 
suffer financial loss if the Project is not complete within the Contract Time. Owner and Contractor acknowledge 
and agree that it would be impractical and extremely difficult to estimate, ascertain, or determine the actual 
damages suffered by Owner for such delay. Accordingly, in the event that Contractor fails to complete the Work 
within the Contract Time, Contractor shall pay Owner $500 per day as liquidated damages until the Project is 
complete and accepted by Owner. The parties acknowledge and agree that $500 per day is a reasonable estimate 
of damages for delay and is not a penalty. The parties further acknowledge and agree that the payment of 
liquidated damages is meant to reimburse Owner only for loss of use delay damages and that Owner reserves the 
right to pursue any other remedy available against Contractor including, but not limited to, seeking actual delay 
damages. Contractor shall not be charged with liquidated damages if the delay is due to unforeseeable causes 
beyond its reasonable and actual control, including, without limitation, acts of God or of the public enemy, freight 
embargoes, fires, floods, and other natural disasters. 
 
6. Progress Payments. Owner shall make timely progress payments on the basis of Contractor's application 
for payment as approved by Owner's Representative in accordance with the Contract Documents. Prior to 
substantial completion, progress payments will be an amount equal to not more than 95% of the Work completed 
and 95% of the materials and equipment not incorporated in the Work, but delivered and suitably stored, less in 
each case the aggregate of payments previously made. Upon substantial completion, Owner shall pay an amount 
sufficient to increase total payments to Contractor to 95% of the Contract Price, less such amounts as the Owner 
shall determine in accordance with Section 19 of the General Conditions. Final payment shall be made upon final 
completion and acceptance of the Work in accordance with Section 19 of the General Conditions.  

7. Contract Documents. The term "Contract Documents" means and includes the following: 

This Contract and all exhibits attached hereto;  
General Conditions; 
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Special Conditions; 
Invitation to Bid; 
Instructions to Bidders; 
Bid Form; 
Bid Bond; 
Non-Collusion Affidavit; 
First-Tier Subcontractor Disclosure Form; 
Bidder's Performance and Payment Bond Statement; 
Notice of Intent to Award; 
Notice of Award;  
Oregon Prevailing Wage Rates; 
Performance Bond; 
Payment Bond; 
Guarantee Bond; 
Notice to Proceed; 
Drawings and Specifications; 
Change Orders; 
Specifications bearing the title Construction Documents, consisting of divisions, as listed in table of contents 
thereof. 
Technical Specifications.  
Project Plans and Drawings. 
Contractor’s Bid pages _________ to _________, inclusive, marked Exhibit _________. 
Required insurance certificates. 
Oregon Standard Specifications for Construction, 2024 edition. 
Oregon Department of Transportation Construction Permit and correlated Specifications.  
 

8. Contractor's Representations. In order to induce Owner to enter into this Contract, Contractor makes the 
following representations: 

 
(a) Contractor has familiarized itself with the nature and extent of the Contract Documents, Work, locality, 
and with all local conditions and any federal, state and local laws, ordinances, rules, and regulations which 
may affect the cost, progress, or performance of the Work in any manner; 
 
(b) Contractor has carefully studied all reports, investigations, and tests of subsurface and latent physical 
conditions at the site which may affect cost, progress, or performance of the Work and which were relied 
upon in the preparation of the Drawings and specifications; 
 
(c) Contractor has made or has caused to be made examinations, investigations, tests and studies of reports 
and related data, in addition to those referred to in paragraph (b), which Contractor deems necessary for the 
performance of the Work, determination of the Contract Price, and completion of the Project within the 
Contract Time in accordance with the other terms and conditions of the Contract Documents. No additional 
examinations, investigations, tests, reports, or similar data are or will be required by Contractor for such 
purposes; 
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(d) Contractor has reconciled the results of all such observations, examinations, investigations, tests, reports, 
and data with the terms and conditions of the Contract Documents; 
 
(e) Contractor has given the Owner's Representative written notice of all conflicts, errors or discrepancies 
which it has discovered in the Contract Documents and the written resolution thereof by Owner's 
Representative is acceptable to Contractor and Contractor will continue to provide such written notice in the 
event it later discovers any conflicts, errors or discrepancies in the Contract Documents. 

 
9. Miscellaneous  
 

(a) No assignment by a party hereto of any right under or interest in the Contract Documents will be binding 
on any other party to this Contract without the written consent of the parties sought to be bound; and 
specifically, but without limitation, monies which may become due and monies which are due may not be 
assigned without such consent (except to the extent that the effect of this restriction may be limited by law) 
and unless specifically stated to the contrary in any written consent to an assignment, no assignment will 
release or discharge the assignor from any duty or responsibility under the Contract Documents. 
 
(b) This Agreement shall be binding upon all parties to the Contract and their respective partners, successors, 
heirs, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in 
the Contract Documents. 
 
(c) Owner’s address for written notice shall be ___________________________________________ and as 
may be updated from time to time with not less than 48 hours’ prior written notice to Contractor. 
 
(d) Contractor’s address for written notice shall be ________________________________________ and as 
may be updated from time to time with not less than 48 hours’ prior written notice to Owner. 
 
(e) The parties acknowledge and agree that the recitals set forth above are true and correct, are incorporated 
into this Contract, and shall form an integral and binding part hereof. 

 
 
 
 

[signatures follow] 
THIS CONTRACT is effective on the ____________ day of _________________________, 2026. 
 
OWNER (ColPac):      CONTRACTOR: 
 
By:_______________________   By: _______________________ 
Name: _______________________   Name: _______________________ 
Its: _______________________   Its: ________________ 
 
OWNER (Highland): 
 
By: _______________________ 
Name: _______________________    
Its: _______________________    
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GENERAL CONDITIONS 
 
Section 1. Definitions. Whenever used in these General Conditions or in the other Contract Documents, the 
following terms have the meanings indicated which are applicable in both the singular and plural or masculine or 
feminine thereof: 
 
1. Addenda. Written or graphic instruments issued prior to the execution of the Contract which modify or 
interpret the Contract Documents, Drawings and specifications by additions, deletions, clarifications, or 
corrections. 
 
2. Bid. The offer or proposal of the bidder submitted on the prescribed form setting forth the prices for the 
Work to be performed. 
 
3. Bonds. Bid, payment, performance, and guarantee bonds and other instruments of security attached and 
incorporated into this Contract. 
 
4. Change Order. A written order to the Contractor signed by the Owner authorizing an addition, deletion or 
revision in the Work, or an adjustment in the Contract Price or the Contract Time issued after the effective date of 
the Contract. 
 
5. Contract Price. As set forth in the Basic Terms of the Contract above. 
 
6. Contract Time. As set forth in the Basic Terms of the Contract above. 
 
7. Contractor. The person, firm, or corporation with whom Owner has executed this Contract. 
 
8. Direct Cost. An actual, allowable, reasonable, and documented cost directly payable by Contractor that is 
identifiable to and arises from Contractor’s performance of the Work. Direct Costs include, but are not necessarily 
limited to, labor, materials, fuel, equipment rentals, authorized Subcontractor or Supplier mark ups, or permit fees. 
 
9. Drawings. The part of the Contract Documents which show the characteristics and scope of the Work to 
be performed and are referred to in the Contract Documents. 
 
10. Owner's Representative. As set forth in the Basic Terms of the Contract above. 
 
11. Field Order. A written order issued by the Owner's Representative which orders minor changes in Work 
not involving an adjustment in the Contract Price or an extension of the Contract Time. 
 
12. Substantial Completion. The date certified by the Owner's Representative when the construction of the 
Project or a specified part thereof is sufficiently completed in accordance with the Contract Documents such that 
the Project or a specified part can be utilized for the purposes for which it is intended. 
  
13. Subcontractor. An individual, firm, or corporation having a direct contract with the Contractor or with any 
other Subcontractor for the performance of a part of the Work at the site. 
 
14. Supplier. Any person or organization who supplies materials or equipment for the Work, but who does 
not perform labor at the site. 
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15. Work. All labor necessary to produce the construction required by the Contract Documents and all 
materials and equipment incorporated or to be incorporated in the Project. 
 
16. Written Notice. Any notice to any party to the Contract, or relative to any part of this Contract, in writing. 
Written Notice shall be considered delivered and service shall be deemed complete when posted by certified mail 
or registered mail to the party at the party's last given address as shown in the Basic Terms above, or when 
delivered in person to the party or the party's authorized representative on the worksite. 
 
Section 2. Preliminary Matters. 
 
1. Delivery of Bonds. When the Contractor delivers the executed Contract Documents to the Owner, 
Contractor shall also deliver to Owner such bonds as the Contractor may be required to furnish. 
 
2. Copies of Documents. Owner shall furnish to Contractor up to three (3) copies of the Contract Documents. 
Additional copies will be furnished upon request at the cost of reproduction. 
 
3. Commencement of Contract Time. The Contract Time shall commence to run on the day indicated in the 
Notice to Proceed. 
 
4. Insurance. Before undertaking any Work on the Project, Contractor shall obtain and, during the life of this 
Contract, Contractor shall maintain the following minimum public liability and property damage insurance naming 
Owner as an additional insured, which shall protect Owner and Contractor from claims for injuries, including 
accidental death, as well as from claims for property damage which may arise out of or result from Contractor's 
performance of the Work and Contractor's other obligations under the Contract Documents whether such 
performance is by Contractor or any Subcontractor, or by anyone directly or indirectly employed by any of them, 
or by anyone for whose acts may render Owner or Contractor liable: 
 

(a) Commercial general liability insurance, including personal injury liability, blanket contractual 
liability and broad form property damage liability. The combined single limit for bodily injury and property 
damage shall be not less than $2,000,000. 
 
(b) Statutory workers' compensation and employer's liability insurance for the State of Oregon. 
 
(c) Any other insurance that may be required by applicable law. 

 
Contractor shall provide Owner with certificates of the above minimum required insurance before undertaking any 
Work on the Project. Insurance policies shall not be amended, canceled or terminated without 30-days’ prior 
Written Notice to Owner. 
 
Section 3. Contract Documents. 
 
1. The Contract Documents comprise the entire agreement between Owner and Contractor concerning the 
Work. They may be altered only by written modification, signed by an authorized representative of the party to be 
bound. 
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2. The Contract Documents are complementary; what is called for by one is binding as if called for by all. If, 
during the performance of the Work, Contractor finds a conflict, error or discrepancy in the Contract Documents, 
Contractor shall report it to the Owner's Representative in writing at once and before proceeding with the Work 
affected by the conflict. 
 
3. It is the intent of the specifications and Drawings to describe the complete Project to be constructed in 
accordance with the Contract Documents. Any Work which may reasonably be inferred from the specifications or 
Drawings as being required to produce the intended result shall be included whether or not it is specifically called 
for. When words which have a well-known technical or trade meaning are used to describe Work, materials, or 
equipment, such words shall be interpreted in accordance with such meaning. Reference to standard 
specifications, manuals, or codes of any technical society, organization, or association, or to the code of any 
governmental authority, whether such reference be specific or by implication, shall mean the latest standard, 
specification, manual or code in effect at the time of the opening of the bid, except as may be otherwise 
specifically stated. However, no provision of any reference, standard, specification, manual or code shall change 
the duties and responsibilities of the Owner, Contractor, or any of their agents or employees from those set forth 
in the Contract Documents. Clarifications and interpretations of the Contract Documents shall be issued by 
Owner's Representative and binding on Contractor. 
  
4. Reuse of Documents. Neither Contractor nor any Subcontractor, manufacturer, fabricator, Supplier, or 
distributor shall have or acquire any title to or ownership rights in any of the Drawings, specifications, or other 
documents which are a part of this Contract. Said documents may not be reused by any party without the express 
written consent of the Owner and of the preparer of the documents. 
 
Section 4. Materials, Service and Facilities. 
 
1. It is understood that, except as otherwise specifically stated in the Contract Documents, the Contractor 
shall provide and pay for all materials, labor, tools, equipment, water, lights, power, transportation, supervision, 
temporary construction of any nature, and all other services and facilities of any nature whatsoever necessary to 
execute, complete, and deliver the Work within the Contract Time. 
 
2. Materials and equipment shall be stored so as to ensure the preservation of their quality and fitness for 
the Work. Stored materials and equipment to be incorporated in the Work shall be located so as to facilitate 
prompt inspection. All materials and equipment shall be applied, installed, connected, erected, used, cleaned and 
conditioned as directed by the manufacturer. 
 
3. All materials and equipment shall be of good quality and new except as otherwise specifically provided in 
the Contract Documents. 
 
4. Equivalent Materials and Equipment. Whenever materials or equipment are specified or described in the 
Drawings or specifications by using the name of proprietary item or the name of a particular manufacturer, 
fabricator, Supplier, or distributor, the name of the item is intended to establish the type, function and quality 
required. Unless the name is followed by words indicating that no substitution is permitted, materials or 
equipment of other manufacturers, fabricators, Suppliers, or distributors may be accepted by Owner's 
Representative if sufficient information is submitted by Contractor to allow the Owner's Representative to 
determine that the material proposed is equivalent to that named. 
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5. Contractor shall be fully responsible for all acts and omissions of its Subcontractors, Suppliers, and of 
persons and organizations directly or indirectly employed or used by Contractor and any Subcontractor or Supplier 
and of persons or organizations for whose acts any of them may be liable to the same extent Contractor is 
responsible for the acts and omissions of persons directly employed by Contractor. Nothing in these documents 
creates any obligation on the part of Owner to pay or to see to the payment of any monies due any Subcontractor, 
Supplier, or other person or organization except as may otherwise be required by law. 
 
Section 5. Fees, Taxes, and Permits. 
 
1. Contractor shall pay all applicable royalties and license fees. Contractor shall defend all suits or claims for 
infringement of any patent rights and save Owner harmless from loss on account thereof. 
 
2. All permits and licenses required for construction shall be obtained at the expense of Contractor. Owner 
shall assist the Contractor when necessary in obtaining such permits and licenses. Contractor shall pay all 
governmental charges and inspection fees necessary for the prosecution of the Work and which are applicable at 
the time of Bid opening. Contractor shall pay all charges of utility service companies for connections to the Work, if 
any. Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by Contractor in 
accordance with applicable law. 
 
Section 6. Intentionally Omitted 
 
Section 7. Protection of Work, Property and Persons. 
 
Contractor shall be responsible for initiating, maintaining and supervising all necessary or reasonable safety 
precautions and programs in connection with the Work, including, without limitation, those required by law. 
Contractor shall take all necessary and reasonable precautions for the safety of, or provide the necessary 
protection to prevent injury, damage, or loss to, all employees on the worksite and other persons who may be 
affected. Contractor shall also be responsible for all safety precautions regarding all Work and all materials or 
equipment to be incorporated into the Work, whether in storage on or off the site, and the property at the site or 
adjacent to it, including trees, shrubs, lawns, walks, pavements, roadways, structures, and utilities not designed for 
removal, relocation, or replacement in the course of construction. Contractor will remedy all damage, injury or loss 
to any property caused, directly or indirectly, in whole or in part, by the Contractor, any Subcontractor or Supplier, 
or anyone directly or indirectly employed or used by any of them or any for whose acts any of them may be liable 
except for acts directly attributable to Owner or Owner's Representative or any person employed by either of 
them whose acts are not attributable directly or indirectly in whole or in part to the fault or negligence of 
Contractor. 
 
Section 8. Supervision by Contractor. 
 
Contractor shall supervise and direct the faithful performance of the Work. Contractor shall be solely responsible 
for the means, methods, techniques, sequences, and procedures of construction. Contractor shall employ and 
maintain on the Work site a qualified supervisor who shall have been designated in writing by Contractor as 
Contractor's representative at the site. The supervisor shall have full authority to act on behalf of Contractor and 
all communications given to the supervisor shall be as binding as if given to Contractor. The supervisor shall be 
present on the site to the extent required to perform adequate supervision and coordination of the Work. 
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Section 9. Changes in Work. 
 
Owner may order reasonable changes in the scope of the Work without invalidating the Contract at any time. If 
such changes are substantial such that an increase or decrease in the amount due under the Contract Documents 
is warranted, or the time required for performance of the Work should be adjusted, an equitable adjustment shall 
be authorized by Change Order. Owner or Owner’s Representative may also, at any time, by issuing a Field Order, 
make minor changes in the details of the Work. Contractor shall proceed with the performance of any minor 
changes in the Work so ordered, unless Contractor believes that such Field Order entitles Contractor to a change in 
the Contract Price or Contract Time, or both, in which event Contractor shall give Owner's Representative Written 
Notice of the proposed Change Order within two (2) days after receipt of the Field Order, or earlier if reasonably 
required under the circumstances for timely completion of the Project. Contractor shall document in Contractor's 
Written Notice the basis for the proposed change in the Contract Price or Contract Time. Contractor shall not 
execute such changes until it receives an executed Change Order or further instruction from Owner. If Contractor 
executes the change without receiving an executed Change Order, Owner may, without prejudice to any other 
right or remedy, withhold any additional payment requested in Contractor’s Written Notice for the changed Work. 
 
Section 10. Changes in Contract Price. 
 
The Contract Price may be changed only by a written, signed Change Order setting forth the agreed upon change in 
the Work, and any corresponding Contract Price increase or deduction, the value of which shall be determined by 
one or more of the following methods in the order of precedence listed below: 
 
1. Unit pricing may be utilized at the Owner's option when unit prices or solicitation alternates are provided 
that establish the cost of the additional Work, and a binding obligation exists under the Contract covering the 
terms and conditions of the additional Work. 
 
2. If the Owner elects not to utilize unit pricing, or in the event that unit pricing is not available or 
appropriate, fixed pricing may be used for Change Order Work. In fixed pricing the basis of payments or total price 
shall be agreed upon in writing between the parties and shall be established before the Work is done. Cost and 
price data relating to Change Orders shall be supplied by Contractor to Owner upon request, but Owner shall be 
under no obligation to request cost and price data. 
 
3. In the event that unit pricing and fixed pricing cannot feasibly be utilized, then Change Order Work shall 
be performed on a cost reimbursement basis for Direct Costs. Such Work shall be compensated on the basis of the 
actual, reasonable, allowable, and documented cost of labor, equipment, and material furnished on the Work 
performed. In addition, the following markups shall be added to the Contractor's or Subcontractor's Direct Costs as 
full compensation for profit, overhead and other indirect costs for Work directly performed by Contractor or 
Subcontractors: 
 
On Labor. 10% 
On Equipment. 10% 
On Materials. 10% 
 
When Change Order Work under Section 10(3) is invoiced by an authorized Subcontractor at any level, ascending 
tiers of Subcontractor or Contractor will not be allowed any supplemental mark-up on each piece of subcontract 
Work covered by such Change Order.  
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Section 11. Intentionally Omitted.  
 
Section 12. Correction of Rejected Work. 
 
1. Contractor shall promptly remove all Work rejected by Owner's Representative for failure to comply with the 
Contract Documents, whether incorporated in construction or not, and Contractor shall promptly 
replace and remediate the Work in accordance with the Contract Documents and without expense to Owner and 
shall bear the expense of making good all Work or property destroyed or damaged by such removal or 
replacement. 
 
2. All removal and replacement Work shall be done at Contractor's expense. If Contractor does not take action to 
remove rejected Work within five (5) days after receipt of Written Notice of rejection, Owner may remove such 
Work and store the materials at the expense of Contractor. 
 
3. No acceptance of all or a portion of the Work by Owner or Owner’s Representative shall be deemed a waiver of 
any right or remedy on the part of Owner against Contractor including, without limitation or prejudice to any other 
right or remedy, the right to require the correction of any Work that is subsequently discovered to be defective or 
otherwise not in compliance with the Contract Documents after previously being accepted.  
 
Section 13. Subsurface Conditions. 
 
Contractor shall promptly and before such conditions are disturbed (except in the event of emergency in which 
case Written Notice shall be provided as soon as practicable) notify Owner by Written Notice of any subsurface or 
latent physical conditions at the site differing materially from those indicated in the Contract Documents or 
unknown physical conditions at the site of an unusual nature, differing markedly from those ordinarily 
encountered and generally recognized as inherent in Work of the character provided for in the Contract 
Documents. Upon receipt of such Written Notice, Owner shall promptly investigate the conditions and, if found 
that such conditions do so materially differ and cause an increase or decrease in the cost of or in the time required 
for performance of the Work, an equitable adjustment shall be made and the Contract Documents shall be 
modified by Change Order. Any claim of Contractor for adjustment hereunder shall not be allowed unless it has 
promptly given the required Written Notice. 
 
Section 14. Suspension of Work, Termination. 
 
1. If Contractor is adjudged bankrupt or insolvent or if Contractor makes a general assignment for the 
benefit of creditors, or if a trustee or receiver is appointed for the Contractor or for any of Contractor's property, 
or if Contractor files a petition to take advantage of any debtor's act or to reorganize under bankruptcy or 
applicable laws, or if Contractor fails to supply sufficient skilled workmen or suitable material or equipment, or if 
Contractor fails to make prompt payments to Subcontractors or Suppliers for labor, materials, or equipment, or if 
Contractor disregards laws, ordinances, rules, regulations, or orders of any public body having jurisdiction over the 
Work or any part thereof, or if Contractor disregards the authority of Owner's Representative or if Contractor 
otherwise violates any provision of the Contract Documents, then Owner may, without prejudice to any other right 
or remedy, after giving Contractor and Contractor's surety a minimum of five (5) days' Written Notice, terminate 
the services of the Contractor and take possession of the Project and all materials, equipment, tools, construction 
equipment, and machinery owned by Contractor on site and finish the Work by whatever method Owner may 
deem expedient. In such case, Contractor shall not be entitled to receive any further payment until the Work is 
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finished. If the unpaid balance of the Contract Price exceeds the direct and indirect costs of completing the Project, 
including, without limitation, compensation for additional professional services to remedy Contractor’s breach, 
such excess shall be paid to Contractor. If the costs exceed such unpaid balances, Contractor shall pay the 
difference to Owner immediately upon Written Notice. Such costs incurred by Owner will be determined by Owner 
and provided to Contractor by Written Notice. 
 
2. Where Contractor's services have been terminated under Section 14.1, such termination shall not affect 
any right or remedy of Owner against Contractor then existing, or which may thereafter accrue. Any retention or 
payment of monies by Owner due Contractor will not release Contractor from strict compliance with the Contract 
Documents. 
 
3. After five (5) days from delivery of Written Notice under Section 14.1 to Contractor, Owner may, without 
cause and without prejudice to any other right or remedy, elect to abandon the Project and terminate the 
Contract.  
 
Section 15. Equal Opportunity. 
 
Contractor agrees to comply with all applicable civil rights laws, including, without limitation, the applicable 
provisions of the Equal Opportunity Act of 1972 and the Civil Rights Act of 1964 as amended. Contractor shall have 
the obligation to ensure that the employees and applicants for employment are not discriminated against because 
of race, creed, color, sex, national origin, familial status, or any other protected class. 
 
Section 16. Oregon Public Contracting Code Requirements. 
 
1. Contractor shall promptly pay, as due, all persons supplying labor or materials for the prosecution of the 
Work provided for in the Contract and shall be responsible for such payment of all persons supplying such labor or 
material to any Subcontractor. 
 
(a) ORS 279C.580(3)(a) requires the prime Contractor to include a clause in each subcontract requiring 
Contractor to pay the first-tier Subcontractor for satisfactory performance under its subcontract within ten (10) 
days out of such amounts as are paid to the prime Contractor by Owner. 
 
(b) ORS 279C.580(3)(b) requires the prime Contractor to include a clause in each subcontract requiring 
Contractor to pay an interest penalty to the first-tier Subcontractor if payment is not made within thirty (30) days 
after receipt of payment from Owner. 
 
(c) ORS 279C.580(4) requires the prime Contractor to include in every subcontract a requirement that the 
payment and interest penalty clauses required by ORS 279C.580(3)(a) and (b) be included in every contract 
between a Subcontractor and a lower-tier Subcontractor or Supplier. 
 
2. Contractor shall promptly pay all contributions or amounts due the Industrial Accident Fund from such 
Contractor or Subcontractor incurred in the performance of the Contract and shall be responsible that all sums due 
the State Unemployment Compensation Fund from Contractor or any Subcontractor in connection with the 
performance of the Contract shall promptly be paid. 
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3. Contractor shall not permit any lien or claim to be filed or prosecuted against Owner on account of any 
labor or material furnished and agrees to assume responsibility for satisfaction of any such lien so filed or 
prosecuted. 
 
4. A notice of claim on Contractor's payment bond shall be submitted only in accordance with ORS 279C.600 
and 279C.605. 
 
5. Contractor and any Subcontractor shall pay to the Department of Revenue all sums withheld from 
employees pursuant to ORS 316.167. 
 
6. Contractor shall demonstrate to Owner that an employee drug-testing program is in place within ten (10) 
days of receiving a Notice of Award. 
 
7. Pursuant to ORS 279C.515, if Contractor fails, neglects or refuses to make prompt payment of any claim 
for labor-or materials furnished to the Contractor or a Subcontractor by any person in connection with the 
contract as such claim becomes due, the Owner may pay such claim to the persons furnishing the labor or material 
and charge the amount of payment against funds due or to become due to Contractor by reason of the contract. 
The payment of a claim in the manner authorized hereby shall not relieve the Contractor or its surety from their 
obligations with respect to any unpaid claim. If Owner is unable to determine the validity of any claim for labor or 
material furnished, Owner may withhold from any current payment due Contractor an amount equal to said claim 
until its validity is determined and the claim, if valid, is paid. 
 
8. Pursuant to ORS 279C.515, if the Contractor or a first-tier Subcontractor fails, neglects, or refuses to make 
payment to a person furnishing labor or materials in connection with the Contract within 30 days after receipt of 
payment from Owner or Contractor, the Contractor or first-tier Subcontractor shall owe the person the amount 
due plus interest charges commencing at the end of the 10-day period that payment is due under ORS 279C.580(4) 
and ending upon final payment, unless payment is subject to a good faith dispute as defined in ORS 279C.580. The 
rate of interest charged to Contractor or first-tier Subcontractor on the amount due shall equal three times the 
discount rate on 90-day commercial paper in effect at the Federal Reserve Bank in the Federal Reserve District that 
includes Oregon on the date that is thirty (30) days after the date when payment was received from Owner or 
from Contractor, but the rate of interest shall not exceed thirty (30) percent. The amount of interest may not be 
waived. 
 
9. As provided in ORS 279C.515, if the Contractor or a Subcontractor fails, neglects, or refuses to make 
payment to a person furnishing labor or materials in connection with the Contract, the person may file a complaint 
with the Construction Contractors Board, unless payment is subject to a good faith dispute as defined in ORS 
279C.580. 
 
10. Intentionally Omitted. 
 
11. Pursuant to ORS 279C.530, Contractor shall promptly, as due, make payment to any person, partnership, 
association, or corporation, furnishing medical, surgical and hospital care or other needed care and attention, 
incident to sickness or injury, to employees of such Contractor, of all sums which the Contractor agrees to pay for 
such services and all monies and sums which the Contractor collected or deducted from the wages of employees 
pursuant to any law, contract or agreement for the purpose of providing or paying for such service. 
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12. Contractor shall employ no person for more than ten (10) hours in any one day, or forty (40) hours in any 
one week, except in cases of necessity, emergency, or where public policy absolutely requires it, and in such cases, 
except in cases of contracts for personal services designated under ORS 279A.055, Contractor shall pay the 
employee at least time and one-half pay for all overtime in excess of eight (8) hours a day or forty (40) hours in any 
one week when the Work is five (5) consecutive days, Monday through Friday; or for all overtime in excess of ten 
(10) hours a day or forty (40) hours in any one week when the Work week is four (4) consecutive days, Monday 
through Friday; and for all work performed on Saturday and on any legal holidays as specified in ORS 279C.540. 
 
13. Pursuant to ORS 279C.540(2), the Contractor must give notice to employees who work on this Contract in 
writing, either at the time of hire or before commencement of Work on the Contract, or by posting a notice in a 
location frequented by employees, of the number of hours per day and the days per week that the employees may 
be required to work. 
 
14. The provisions of ORS 279C.800 to ORS 279C.870 relating to the prevailing wage rates shall be complied 
with. The hourly rate of wage to be paid by Contractor or any Subcontractor to workers in each trade or 
occupation required for the public works employed in the performance of this Contract shall be not less than the 
specified minimum rate of wage in accordance with ORS 279C.838 and ORS 279C.840. 
 
15. Unless exempt under ORS 279C.836(4), (7), (8) or (9), before starting Work on this Contract, or any 
subcontract hereunder, Contractor and all Subcontractors must have on file with the Construction Contractors 
Board a public works bond with a corporate surety authorized to do business in the State of Oregon in the amount 
of $30,000. The bond must provide that the Contractor or Subcontractor will pay claims ordered by the Bureau of 
Labor and Industries to workers performing labor upon public works projects. The bond must be a continuing 
obligation, and the surety's liability for the aggregate of claims that may be payable from the bond may not exceed 
the penal sum of the bond. The bond must remain in effect continuously until depleted by claims paid under ORS 
279C.836(2), unless the surety sooner cancels the bond. The surety may cancel the bond by giving thirty (30) days' 
Written Notice to the Contractor or Subcontractor, to the Construction Contractors Board and to the Bureau of 
Labor and Industries. When the bond is canceled, the surety is relieved of further liability for Work performed on 
contracts entered into after the cancellation. The cancellation does not limit the surety's liability for Work 
performed on contracts entered into before the cancellation. Contractor further certifies that Contractor will 
include in every subcontract a provision requiring a Subcontractor to file a public works bond with the 
Construction Contractors Board before starting Work on the Project, unless exempt under ORS 279C.836(4), (7), 
(8), or (9). 
 

(a) Unless exempt under ORS 279C.836(4), (7), (8), or (9), before permitting a Subcontractor to start 
Work on the Contract, the Contractor shall verify that the Subcontractor has filed a public works bond as 
required under this section or has elected not to file a public works bond under ORS 279C.836(7). 
 
(b) Unless Owner has been notified of any applicable exemptions under ORS 279C.836(4), (7), (8), or 
(9), the public works bond requirement above is in addition to and not in lieu of any other bond 
Contractor or Subcontractors may be required to obtain under this Contract. 

 
16. As may be required by ORS 279C.845, Contractor or Contractor's surety and every Subcontractor or 
Subcontractor's surety shall file certified payroll statements with the Owner in writing. 
 

(a) If Contractor is required to file certified statements under ORS 279C.845, the Owner shall retain 
twenty-five (25) percent of any amount earned by the Contractor on the Project until the Contractor has 
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filed with the Owner a certified statement as required by ORS 279C.845. Owner shall pay the Contractor 
the amount retained within 14 days after the Contractor files the required certified statements, regardless 
of whether a Subcontractor has failed to file certified statements required by statute. Owner is not 
required to verify the truth of the contents of certified statements filed by Contractor under this section 
and ORS 279C.845. 
  
(b) The Contractor shall retain twenty-five (25) percent of any amount earned by a first-tier 
Subcontractor on the Project until the Subcontractor has filed with the Owner certified statements as 
required by ORS 279C.845. Contractor shall verify that the first-tier Subcontractor has filed the certified 
statements before Contractor may pay the Subcontractor any amount retained. Contractor shall pay the 
first-tier Subcontractor the amount retained within fourteen (14) days after the Subcontractor files the 
certified statements as required by ORS 279C.845. Neither Owner nor Contractor is required to verify the 
truth of the contents of certified statements filed by a first-tier Subcontractor. 

 
17. All employers, including Contractor, that employ subject workers who Work under this Contract shall 
comply with ORS 656.017 and provide the required Workers' Compensation coverage, unless such employers are 
exempt under ORS 656.126. Contractor shall ensure that each of its Subcontractors complies with these 
requirements. 
 
18. All sums due the State Unemployment Compensation Fund from the Contractor or any Subcontractor in 
connection with the performance of the Contract shall be promptly paid. 
 
19. The Contract may be canceled at the election of Owner for any willful failure on the part of Contractor to 
faithfully perform the Contract according to its terms and in compliance with all applicable laws. 
 
20. Contractor certifies that it has not and will not discriminate against minorities, women or emerging small 
business enterprises in obtaining any required Subcontractors, or against a business enterprise that is owned or 
controlled by, or that employs a disabled veteran as defined in ORS 408.225. 
 
21. Contractor certifies its compliance with the Oregon tax laws, in accordance with ORS 305.385. 
 
22. In the performance of this Contract, Contractor shall use, to the maximum extent economically feasible, 
recycled paper, materials, and supplies, and shall compost or mulch yard waste material at an approved site, if 
feasible and cost effective. 
 
23. As may be applicable, Contractor certifies that all Subcontractors performing construction Work under 
this Contract will be registered with the Construction Contractors Board or licensed by the state Landscaping 
Contractors Board in accordance with ORS 701.035 to ORS 701.055 before the Subcontractors perform Work 
under this Contract. 
 
24. Pursuant to OAR 137-049-0880, Owner may, at reasonable times and places, have access to and an 
opportunity to inspect, examine, copy, and audit records relating to the Contract. 
 
25. Pursuant to ORS 279C.510, if feasible and cost-effective and the Work includes demolition, Contractor 
shall salvage or recycle construction and demolition debris. 
 
26. Intentionally Omitted. 
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27. In compliance with the provisions of ORS 279C.525, the following is a list of federal, state and local 
agencies, of which the Owner has knowledge that have (or may have) enacted ordinances or regulations pertaining 
to the prevention of environmental pollution and the preservation of natural resources that may affect the 
performance of the Contract: 
 
FEDERAL 

• Environmental Protection Agency 
• Army Corps of Engineers 
• Department of Transportation 

 
STATE 

• Department of Environmental Quality 
• Department of State Lands 
• Department of Transportation 

 
LOCAL 

• Lincoln County 
 
28. Once before the first payment and once before final payment is made of any sum due on account of the 
Contract for a public work, Contractor or Contractor's surety and every Subcontractor with a Subcontractor's 
surety, shall file a statement with Owner in writing in the form prescribed by the Commissioner of the Bureau of 
Labor and Industries, certifying the hourly rate of wage paid each classification of worker which Contractor or 
Subcontractor has employed upon such public work, and further certifying that no worker employed upon such 
public work has been paid less than the prevailing rate of wage or less than the minimum hourly rate of wage 
specified in the Contract, which certificate and statement shall be verified by the oath of Contractor or 
Contractor's surety or Subcontractor or the Subcontractor's surety, that Contractor or Subcontractor has read such 
statement and certificate, knows the contents thereof, and that the same is true to Contractor's or Subcontractor's 
knowledge. A true copy of the certification or certifications required to be filed pursuant to this section shall also 
be filed at the same time with the Commissioner of the Bureau of Labor and Industries. 
 
29. The following notice is applicable to Work involving excavation. "ATTENTION: Oregon law requires you to 
follow rules adopted by the Oregon Utility Notification Center. Those rules are set forth in OAR 952-001-0010 
through OAR 952-001-0090. You may obtain copies of the rules by calling the center at (503) 232-1987." 
 
Section 17. Warranty and Guarantee. 
 
1. Contractor warrants and guarantees to Owner that all Work will be done in accordance with the Contract 
Documents and will not be defective. Prompt notice of known defects shall be given to Contractor. All defective 
Work, whether or not incorporated into the Project, may be rejected, corrected or accepted. At all times Owner's 
Representative and appropriate government inspectors shall have access to the Work for inspection and testing. 
Contractor shall provide proper and safe conditions for such access. 
 
2. Where any law, ordinance, rule, regulation, code, or other order of any public body having jurisdiction 
requires any Work or part thereof to be specifically inspected, tested or approved, Contractor shall assume full 
responsibility for such inspection, testing, or approval, and pay all costs in connection therewith and furnish 
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Owner's Representative with the required certificates of inspection, testing or approval. If any Work to be 
inspected, tested, or approved is covered without written concurrence of Owner's Representative, it must be, if 
requested, uncovered for observation. Such uncovering shall be at Contractor's expense. 
 
3. Neither observation by Owner’s Representative nor inspection tests or approvals by others shall relieve 
Contractor from its obligations to perform the Work in accordance with the Contract Documents and in 
compliance with all applicable laws. 
 
4. If, within two (2) years after the date of final completion and sign off and payment of any retainage by 
Owner to Contractor, there is any defect in materials or workmanship, Contractor shall promptly, without cost to 
Owner and in accordance with Owner's written instructions, and without prejudice to any other right or remedy of 
Owner, either correct such defective Work or, if it has been rejected by Owner, remove it from the site and replace 
it with non-defective Work. If Contractor does not promptly comply with the terms of such instructions, or in an 
emergency where a delay would cause serious risk of loss or damage, Owner may have the defective Work 
corrected or the rejected Work removed and replaced. All direct or indirect costs of such removal or replacement, 
including compensation for additional professional services (including, without limitation, attorney fees), shall be 
paid by Contractor. If Contractor does not pay for such Work, or does not ensure that such Work is performed as 
required by this section, Owner may pursue reimbursement from Contractor, including pursuing a claim upon 
Contractor's bond, if applicable, for payment of such Work. All notices sent to Contractor shall have copies sent to 
Contractor's surety. 
 
5. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by the 
application for payment, whether incorporated in the Project or not, will pass to Owner at the time of payment, 
free and clear of all liens, claims, security interests and encumbrances of any party whomsoever. 
 
Section 18. Bond Form. 
 
Payment, Performance, Guarantee, and Bid Bonds shall be in the form provided within the Invitation to Bid packet. 
Bid Bonds shall be in the standard form of the issuing company. If a standard form is not available, the AIA Form A-
310 shall be acceptable for the Bid Bond. 
 
Section 19. Payments to Contractor. 
 
1. By the 5th day of each month, Contractor shall submit to Owner's Representative a partial payment 
estimate filled out and signed by Contractor covering the Work performed during the period covered by the partial 
payment estimate and supported by such data as Owner's Representative may reasonably require (“Pay 
Application”). If payment is requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at or near the site, the Pay Application shall also be accompanied by such supporting 
data, satisfactory to Owner, as will establish Owner's title to the material and equipment, and protect its interest 
therein, including applicable insurance. Owner's Representative will, within ten (10) days after receipt of each Pay 
Application, either indicate in writing its approval of payment and present the Pay Application to Owner, or return 
the Pay Application to Contractor indicating in writing the reasons for refusing to approve payment. In the latter 
case, Contractor may make the necessary corrections and resubmit the Pay Application. Owner will, within ten (10) 
days of receiving an approved Pay Application, pay Contractor a progress payment on the basis of the approved 
Pay Application. Owner shall retain five percent (5%) of the amount of each payment until final completion and 
acceptance of all Work covered by the Contract Documents. After fifty percent (50%) of the Work has been 
completed, Owner may, at Owner's sole discretion, reduce or eliminate retainage on the remaining progress 
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estimates. When the Work is substantially complete, Owner may, at Owner's sole discretion, further reduce the 
retained amount below 5% to only that amount necessary to assure completion.  
 
2. A Pay Application may also include an allowance for the cost of such major materials and equipment 
which are suitably stored either at or near the site. 
 
3. Prior to Substantial Completion, Owner, with the approval of Owner's Representative and with the 
concurrence of the Contractor, may use any completed or substantially completed portions of the Work. Such use 
shall not constitute an acceptance of such portions of the Work. 
 
4. Owner shall have the right to enter upon the premises or the Project vicinity for the purpose of doing 
Work not covered by the Contract Documents. This provision shall not be construed as relieving Contractor of the 
sole responsibility for the care and protection of the Work, or the restoration of any damaged Work except such as 
may be caused by agents or employees of Owner. Such entry or Work shall only be allowed to the extent it does 
not interfere with Contractor's Work. 
 
5. Upon completion and acceptance of the Work, Owner's Representative shall issue a certificate attached 
to the final Pay Application that the Work has been accepted by Owner’s Representative under the conditions of 
the Contract Documents. The entire balance found to be due the Contractor, including the retained percentages, 
but except such sums as may be lawfully retained by Owner, shall be paid to Contractor within thirty (30) days of 
the issuance of the certificate of completion and acceptance of the Work. 
 
6. Contractor shall indemnify and hold Owner and Owner's officials, employees, agents, and volunteers 
harmless from all claims arising out of the lawful demands of Subcontractors, Suppliers, laborers, workmen, 
mechanics, materialmen, and furnishers or machinery and parts thereof, equipment, tools, and all supplies, 
incurred in the performance of the Work. Contractor shall, at Owner's request, furnish satisfactory evidence that 
all obligations of the nature designated above have been paid, discharged, or waived. If Contractor fails to do 
so, Owner may, after providing Written Notice to Contractor, either pay unpaid bills or withhold from Contractor's 
unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims until 
satisfactory evidence is furnished that all liabilities have been fully discharged whereupon payment to Contractor 
shall be resumed in accordance with the terms of the Contract Documents, but in no event shall the provisions of 
this Section be construed to impose any obligations upon Owner to either Contractor, Contractor's surety or any 
third party. In paying any unpaid bills or satisfying any unpaid liabilities of Contractor, any payment so made by 
Owner shall be considered as a payment made under the Contract Documents by Owner to Contractor and Owner 
shall not be liable to Contractor for any such payments made in good faith. 
 
7. If Owner fails to make payment thirty (30) days after approval of a Pay Application by Owner's 
Representative, in addition to the other remedies available to Contractor, there shall be added to each such 
payment interest at the maximum legal rate commencing on the first day after said payment is due and continuing 
until the payment is received by the Contractor. 
 
Section 20. Cleanup. 
  
1. From time to time as the Work progresses and immediately upon completion of the Work, Contractor 
shall clean up and remove all refuse and unused materials of any kind resulting from the Work. Upon failure of 
Contractor to do so within 24 hours after being so directed by Owner's Representative, such clean up may be done 
by Owner and the cost thereof may be deducted from any payment due Contractor. 
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2. As a condition precedent to final acceptance of the Project, Contractor shall remove all equipment and 
temporary structures, and all rubbish, waste and generally clean the Project area. 
 
Section 21. Intentionally Omitted. 
 
Section 22. Arbitration. 
 
1. All claims, disputes, and other matters in question between Owner and Contractor arising out of, or 
relating to, the Contract Documents, including, without limitation, rescission, reformation, enforcement, or breach 
of the terms hereof may be decided by arbitration. Owner shall have the sole discretion as to whether or not a 
dispute will be decided by arbitration conducted in Lincoln County, Oregon, rather than through the court process. 
 
2. No demand for arbitration of any claimed dispute or other matter shall be effective until after a claim or 
demand regarding the underlying dispute is made to Owner’s Board of Directors (both for ColPac and Highland) 
and the Boards have rendered a written decision with respect thereto denying the claim or demand at its next 
regularly scheduled meeting. No demand for arbitration of the denial of any such claim, dispute, or other matter 
shall be made later than thirty (30) days after the date on which the Boards have rendered a written decision 
denying the claim. The failure to demand arbitration within thirty (30) days of the date of the Board of Directors’ 
decision denying the claim shall result in the Board of Director's decision being binding upon Owner and 
Contractor. 
  
3. Notice of demand for arbitration shall be provided by Written Notice to the other party. The demand for 
arbitration shall be made within the 30-day period specified above. Owner, if not the party demanding arbitration, 
has the option of allowing the matter to proceed with arbitration or by Written Notice within five (5) days after 
receipt of a demand for arbitration, or rejecting arbitration and requiring Contractor to proceed through the courts 
for relief. Arbitration shall be conducted under the Uniform Arbitration Act, ORS 36.600 et seq. If the parties are 
unable to mutually select an arbitrator within twenty (20) days following Owner's decision to pursue arbitration, 
then each party shall select an arbitrator, and the two arbitrators shall select a single arbitrator. The arbitrator(s) 
shall have substantial experience in construction disputes. The parties agree that any award rendered by the 
arbitrator will be final, and judgment may be entered upon the award in any court having jurisdiction, and will not 
be subject to modification or appeal except to the extent required by Oregon law. 
 
Section 23. Attorney Fees. 
 
If suit, action or arbitration is brought either directly or indirectly to rescind or enforce the terms of this Contract, 
the prevailing party shall recover and the losing party hereby agrees to pay reasonable attorney fees incurred in 
such proceeding, in both the trial and appellate courts, as well as any costs and disbursements. Further, if it 
becomes necessary for Owner to incur the services of an attorney to enforce any provision of this Contract without 
initiating litigation or arbitration, Contractor agrees to pay Owner's attorney fees so incurred. Such costs and fees 
shall bear interest at the maximum legal rate from the date incurred until the date paid by the losing party. 
 
 
 

[signatures follow] 
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THIS CONTRACT is effective on the ____________ day of _________________________, 2026. 
 
OWNER (ColPac):      CONTRACTOR: 
 
By:_______________________   By: _______________________ 
Name: _______________________   Name: _______________________ 
Its: _______________________   Its: ________________ 
 
OWNER (Highland): 
 
By: _______________________ 
Name: _______________________    
Its: _______________________ 
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SPECIAL PROVISIONS 

1. General: 
a. For general information only, and as more specifically described in the Contract Documents, the 

Project consists of the demoing and repaving of roadway sections providing access to the 
Highland Estates Homeowners Association development.  

b. As described in the Contract Documents, the Work includes the furnishing of all labor, materials 
and equipment to complete the Project in accordance with the Contract Documents.  

c. The Project Plans indicate the general arrangement and location of anticipated infrastructure. 
Indicated assembly shall be followed as closely as possible, however, exact locations of the 
various elements shall be subject to construction feasibility as directed by Owner’s 
Representative.  

d. The Contractor shall verify the location of existing and proposed items prior to commencing 
Work on any particular section of the Project. Should interferences or discrepancies prevent the 
installation of any part of the Work, Owner and Owner’s Representative shall be promptly 
notified in order to determine next steps necessary to complete the Project in its intended 
entirety.   

e. Within ten (10) days after the execution of the Contract, written Notice to Proceed will be 
provided by Owner to Contractor. The Contractor shall begin the Work on the date established in 
the Notice to Proceed.  

f. All Work shall be completed in accordance with the Contract Documents. 
g. At least one complete set of Contract Documents, including one full-size set of the Project Plans 

shall be kept at the site of construction in good condition, and at all times available to Owner and 
Owner’s Representative. Contractor shall maintain a “redlined” set of plans with all constructed 
conditions noted, including the confirmation of conditions being built per the Project Plans or 
any adjustments made in the field as directed by Owner’s Representative. Notwithstanding 
anything to the contrary herein, Contractor shall not make adjustments in the field that deviate 
from the Project Plans without the prior written consent of Owner’s Representative. 

h. Contractor shall be responsible for coordinating the Work with other contractors who may be 
working on and/or in the Project area and cooperate with them. Contractor shall also coordinate 
all activities with Owner and Owner’s Representative. 

i. Contractor shall be responsible for maintaining all Work and Project areas to the parameters 
stipulated in the acquired project permits, including but not limited to the 1200-C and ODOT 
Construction Permit. In the case that permits are not adhered to, Contractor shall be responsible 
for remedying any resulting conditions and shall immediately notify Owner’s Representative and 
promptly coordinate with Owner and Owner’s Representative to determine next steps.  

j. Contractor shall be responsible for providing continued access through the Work areas so as to 
allow residents, visitors, work and emergency vehicles, or any others of the type, proper means 
of ingress and egress or, in the event the Work requires temporarily blocking access, Contractor 
shall make best efforts to restore such access as quickly as possible. Further coordination shall be 
made when Work is expected to affect a particular resident’s driveway access.   
 

2. Bid Items and Payment:  
a. The Contract Price shall constitute full compensation for construction, including furnishing all 

labor, equipment and materials and performing all operations required to complete all 
associated improvements shown and specified in the Construction Documents, together with all 
overhead and profit.  
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b. Partial payment for Work completed, and materials suitably stored on site, which will become an 
integral part of the finished Work, shall be determined by the Owner or Owner’s Representative 
and shall be made on the basis of duly certified and approved Payment Applications with all 
supporting documentation and information as may be reasonably required by Owner’s 
Representative.  

c. The quantities set forth in the Construction Documents are approximate only and the right is 
reserved by Owner to make such increases or decreases in the quantities as may be necessary to 
fully and satisfactorily complete the Work. 

 
3. Administrative Procedures:  

a. As soon as practicable following execution of the Contract, a preconstruction meeting will be 
scheduled to coordinate the work of the project, establish a sound working relationship among 
all parties, establish sound working procedures, and formalize the Construction Schedule as 
described in Special Provisions Section 5.  

b. During construction, it will be expected that the Contractor or an authorized representative, 
Subcontractors’ representative(s) applicable to the current work phase, Owner’s Representative 
and Owner shall meet bi-weekly (every other week) to discuss Project progress, upcoming Work 
and address upcoming complications. Frequency of these meetings may be adjusted as 
necessary.  
 

4. Submittals: 
a. Prior to commencing Work for each phase of the Project, Contractor shall provide written 

submittals, for review and approval by Owner and Owner’s Representative, of all anticipated 
materials, manufactured equipment, product data, and special construction measures that are 
necessary for the completion of each phase of the Work. Submittals shall be provided with no 
less than one week of anticipated review time. It will be the Contractor’s responsibility to ensure 
Work is coordinated with enough time for adequate review prior to purchase, installaltion and 
integration of all reviewed items.  

b. Anticipated material submittals include but are not limited to: 
• Base/leveling course crushed rock 
• Asphalt mix design 
• Driveway culvert 
• Culvert armoring 
• Erosion and sediment control measures 
• Drainage design 

c. In the event that, in the opinion of Owner’s Representative, a submittal is not acceptable or 
requires additional information, Contractor shall be responsible for finding an alternative that 
meets the Project requirements as discerned by the Owner or Owner’s Representative and issue 
a revised submittal.  

d. Review of submittals which the Contractor proposes to provide shall not relieve the Contractor of 
responsibility for errors therein and shall not be regarded as an assumption of risks or liability by 
the Owner of Owner’s Representative, and the Contractor shall have no claim under the Contract 
on account of the failure, or partial failure, of the method of Work, material, or equipment so 
reviewed.  

e. Contractor shall submit, with the Bid, Contractor’s Work Schedule outlining an anticipated 
schedule of work which demonstrates Contractor’s understanding of the Contract timing and 
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proposed manner to meet the necessary work deadlines. Upon the Execution of Contract Award 
the Owner and Owner’s Representative will coordinate with Contractor to establish an agreed 
upon Work Schedule which will be the responsibility of the Contractor, as enforced with this 
Contract, to uphold. In no event shall Contractor be relieved of the obligation to complete the 
Project within the Contract Time. 

f. Contractor shall immediately advise Owner and Owner’s Representative of any proposed 
changes in the agreed-upon Work Schedule. If, in the opinion of the Owner or Owner’s 
Representative, any submitted schedule is inadequate to ensure completion of Work within the 
Contract Time, or is otherwise not in accordance with the Contract Documents, or if the Work is 
not being adequately or properly executed in any respect, the Owner or Owner’s Representative 
shall have the right to require the Contractor to submit new schedules providing for proper and 
timely completion of the Project. 

g. Fifteen (15) days after Notice to Proceed, Contractor shall submit, for Owner’s and Owner’s 
Representative’s review, a Temporary Traffic Control Plan describing the anticipated measures to 
be taken for providing access through Work areas including but not limited to residential streets, 
driveways and ODOT Right-of-Way. 
 

5. Hours of Work: 
a. Aside from work affecting the ODOT ROW traffic, Contractor shall schedule the operations so 

that the work shall be performed between the working hours of Monday through Friday between 
7:00 AM and 7:00 PM. No excavations shall take place on Saturdays, Sundays, Holidays or after 
1:00 PM on Fridays without Owner’s prior consent by Written Notice to Contractor. 

b. For work affecting ODOT ROW traffic, Contractor shall adhere to ODOT specifications.  
 

6. Existing Utilities: 
a. In general, the locations of existing infrastructure is illustrated in the Project Plans. The Owner 

does not guarantee the accuracy or completeness of this information, and it is to be understood 
that other above-ground or underground facilities not shown in the Project Plans may be 
encountered during the course of the Work. Existing utilities, whether shown or not shown in the 
Project Plans, shall be protected, as may be necessary, by the Contractor in a manner satisfactory 
to the owners and operators of the utilities and to Owner. No utilities shall be removed without 
notifying owners and operators of the utility and Owner’s Representative. 

b. Contractor shall notify all utility companies and public agencies affected by the construction 
forty-eight (48) hours prior to excavation. Contractor shall arrange with the owners and 
operators of the respective utility system to mark the location, and if necessary or prudent, to 
expose the existing utilities prior to construction of the facilities affected by the Work.  

c. Contractor shall be responsible for any repairs and associated costs to utilities that are negatively 
impacted by the Work.  

 
7. Field Surveying: 

a. Contractor shall establish temporary benchmarks on the site where deemed necessary for the 
completion of the Work. 

b. Locations of temporary benchmarks, including horizontal and vertical data, shall be recorded on 
project documents and be available at all times to Owner and Owner’s Representative. 
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8. Property: 
a. The Project will primarily be constructed within an existing Right-of-Way (“ROW”), both ODOT 

ROW associated with Oregon Coast Hwy 101 and the ROWs within the Highland Estates 
Homeowners Association development. Existing pavement overlaps private properties within the 
Highland Estates Homeowners Association development at several locations, and in such a 
situation, the Work shall stay within the confines of the existing roadway.   

b. Owner has established an agreement with the owner of Lot 1700 (illustrated on Project Plans) 
who is willing to provide some area to accommodate a temporary work station. Contractor shall 
coordinate further with Owner and Owner’s Representative to establish useable area and 
limitations to use of property as needed. 

c. Any inadvertent effect on private property caused by the Work shall be Contractor’s 
responsibility to remedy back to a condition as good as, or better than, it was prior to 
construction.  
 

9. Erosion and Sediment Control: 
a. During the term of the Contract, Contractor's operations shall conform to applicable laws and 

regulations of the Oregon Department of Environmental Quality (DEQ) and other agencies of the 
State and Federal government, as well as, local Ordinances and Resolutions designed to prevent, 
control and abate water, surface and air pollution.  

b. During all phases of the Work, or when directed by Owner’s Representative, Contractor shall 
protect Work sites, storage and disposal areas from washout, erosion and sediment transport. 
Contractor shall take precautions to control or abate dust nuisance, air pollution or tracking of 
material by cleaning up, sweeping, sprinkling, covering, enclosing or sheltering Work areas and 
stockpiles, and by promptly removing from paved streets earth or other material which may 
become airborne or may be washed into waterways or drainage systems. 

c. Contractor shall be responsible for proper installation and maintenance of all required Erosion 
and Sediment Control (ESC) measures. Anticipated ESC measure required to protect the Work 
area have been illustrated in the Project Plans. Additional protection measures may be necessary 
as Work occurs and as may be provided by applicable law.   

d. Contractor shall bear sole responsibility for damage to completed portions of the Project or to 
property located outside the Project area caused by erosion, siltation, run-off or other related 
items during the Construction. 

e. Contractor shall also bear sole responsibility for any pollution of rivers, streams, groundwater or 
other waters which may occur as a result of construction operations. Contractor shall exercise all 
necessary and reasonable precautions throughout the life of the Project to prevent pollution, 
erosion, siltation, and property damage. 

f. Upon scheduled or unscheduled ESC inspections by Owner or Owner’s Representative, 
Contractor shall perform such Work as to address outstanding items that may be necessary for 
the proper control of erosion and sediment transport and for regulatory compliance. 

g. Contractor is responsible for removal of all ESC measures, stabilization, and revegetation of all 
Work areas once construction is complete.  

 
10. Traffic Control: 

a. Contractor shall conduct the Work so as to ensure the least possible obstruction to traffic and 
existing uses within the Project vicinity.  
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b. Per Special Provisions Section 4, Contractor shall be responsible for submitting, for Owner’s and 
Owner’s Representative’s review, a Traffic Control Plan. Upon acceptance of the Traffic Control 
Plan, Contractor shall be responsible for implementation and maintenance of temporary traffic 
measures.  

c. The Contractor shall protect all obstructions within traveled roadways with approved signs, 
barricades and lights where necessary or where ordered by Owner’s Representative for the 
safety of the public. The convenience of the general public and residences along the Work, and 
the protection of persons and property are of prime importance and shall be provided for in an 
adequate and satisfactory manner. 

d. Contractor shall close up or cover with steel plates all open excavations at the end of each 
working day in all street areas and other areas when it is reasonably required for public safety.  

e. Whenever Contractor's operations create a hazardous condition, Contractor shall furnish one or 
more flagpersons and guards as necessary to give adequate warning to the public of any 
dangerous condition encountered. 

f. Contractor shall coordinate with Owner, Owner’s Representative and ODOT as necessary to 
ensure traffic control is handled appropriately and to the necessary degree. 
 

11. Excess Materials and Debris: 
a. Contractor shall be responsible for the proper disposal of all excess material and debris.  
b. Owner will provide temporary staging areas as indicated on the Project Plans, which may be used 

only for the temporary storage of material, per further coordination with Owner and the 
property owner described in Special Provisions Section 8.  

 
12. Testing and Inspections 

a. Prior to testing, Contractor shall ensure all constructed elements are properly cleaned and free of 
any debris or excess material. Contractor shall employ and pay for an independent testing 
laboratory to perform all necessary or reasonable testing services, including but not limited to 
compaction testing of crushed rock base and asphalt.  

b. Additional inspection and tests required because of defective work or ill-timed notices shall be 
performed at Contractor's expense.  

c. Owner and Owner’s Representative shall be provided with all testing results promptly. 
d. All tests shall be made in accordance with commonly recognized standards of national 

organizations and conducted only by a laboratory or agency recognized as being capable of 
providing the type of testing services proposed.  

e. The Work Schedule shall include estimated times of construction inspections. Contractor shall 
notify Owner and Owner’s Representative no less than forty-eight (48) hours prior to inspections 
being required.   

f. Contractor shall remove and replace any Work found defective or not complying with 
requirements of the Contract Documents, at no additional cost to Owner. Work will be checked 
as it progresses, but failure to detect any defective work or materials shall not in any way 
prevent later rejection when such defect is discovered, nor shall it obligate the Owner or Owner’s 
Representative for final acceptance. 
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13. Restoring Areas of Work: 
a. All roads, streets or similarly improved areas in which the surface is removed, broken or 

damaged, or in which the ground has caved or settled due to the Work, shall be resurfaced and 
brought to the original grade and crown section unless otherwise indicated. Before resurfacing 
material is placed, edges of pavements shall be cut back far enough to provide clean, solid, 
vertical faces and shall be free of any loose material. Paving shall be as indicated and specified. 
Roadways used by Contractor for hauling materials, equipment, supplies, etc. shall be cleaned 
and repaired if the condition of the roadway is damaged or otherwise affected due to 
Contractor's operations. In areas where the base or subbase materials have been compromised 
by any construction activity, Contractor shall replace all affected materials per applicable 
standards prior to resurfacing.  

b. All cultivated areas, either agricultural or lawns and other surface improvements which are 
damaged by actions of Contractor shall be restored to their original condition. Contractor is 
responsible for documenting pre-disturbed conditions with photographs and similar means 
necessary for comparison. 

c. Contractor shall be responsible for also restoring any areas outside the designated road repair, 
affected by the construction activity, to conditions as good as, or better than, before 
construction started.    

d. Prior to the commencement of Work in riparian areas, wetlands, waterways and other areas of 
similar sensitivity Contractor shall coordinate with Owner’s Representative to establish the 
necessary amount of vegetative impact and shall comply with all applicable laws, including, 
without limitation, obtaining any permit required to conduct Work in such sensitive areas. 
Contractor shall be responsible for restoring areas of impact back to original conditions.  

 
14. Project Closeout: 

a. Within fifteen (15) days of Contractor’s estimated time of completion of the Work, Contractor 
shall provide Owner and Owner’s Representative with a notice including a list of items remaining 
for completion of the Work (the “Punch List”). Upon review of the Punch List and then-existing 
constructed conditions, Owner and Owner’s Representative may add remaining items of work 
deemed necessary for the completion of the Project and shall furnish to Contractor an amended 
Punch List.  

b. For the Project to be considered complete, Contractor shall be responsible for providing all 
Project Documents for Owner and Owner’s Representative, which shall not be deemed complete 
until such time as approved by written notice from Owner and Owner’s Representative. Project 
Documents consist of all pertinent drawings, data, results, etc., including but not limited to: 
• Redlined Drawings 
• Testing Results 
• Survey Data 

c. Contractor shall provide written guarantees regarding the Work, in duplicate, addressed to 
Owner. Guarantee by Contractor covering the entire Work for the two-year period from date of 
Certificate of Substantial Completion shall be as specified herein. Letter to be substantially as 
follows: 

(Re: Project)  
(Owner)  
(Address) 
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To Whom It May Concern: 
"I (We) the undersigned do hereby guarantee for a period of two years from date of Certificate of 
Substantial Completion all Work performed under the terms of the Contract Documents. I (We) 
will remedy at my (our) expense any defects appearing during that period due to poor materials 
or workmanship and will pay for any damage to other work resulting from the occurrence of said 
defects or the correction of the same. 
 
This guarantee shall not be interpreted as holding Contractor responsible for any deterioration of 
the Work due to normal use or the abuse of the Work by Owner. 
 
Very truly yours, 
__________________ 
(Contractor) 
 

E. Upon completion of Work, the Contractor shall provide a Guarantee Bond in the amount of one-
hundred percent (100%) of the construction costs to guarantee the Work performed for two (2) 
years following its completion. 

d. At the completion of the Project, the Contractor shall leave the Project area in a neat, 
unobstructed condition, removing all tools, appliances, materials, debris, excess materials and 
equipment from the site as soon as possible. 

 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-[END OF FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR SECTION]- 
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Performance Bond 

KNOW ALL MEN BY THESE PRESENTS: that 
 
_____________________________________________________________________________________________ 

(Name of Contractor) 
 

_____________________________________________________________________________________________ 
(Address of Contractor) 

 
a __________________________________________________________, (the “Contractor”), and  
        (Corporation, Partnership or Individual) 
 
_____________________________________________________________________________________________ 

(Name of Surety) 
 

_____________________________________________________________________________________________ 
(Address of Surety) 

 
(the “Surety”), are held and firmly bound unto the Columbia Pacific Economic Development District, (the 
“Owner”), in the penal sum of ___________________________________________________________ 
____________________________________ Dollars ($___________________________) in lawful money of the 
United States, for the payment of which sum well and truly to be made, bind themselves, successors, and assigns, 
jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is as follows:  
 

Recitals 
 

Whereas, the Contractor entered into a certain contract with the Owner, dated the ________ day of 
_______________________, 2026 (the “Contract”) for the construction of: Highland Estates Road Repair (the 
“Work” or the “Project”). 
 
Whereas, a copy of the Contract is attached hereto, made a part hereof, and fully incorporated by this reference 
herein.  
 
Whereas, the parties desire to ensure the full and faithful performance of said Contract in accordance with the 
contract documents (the “Contract Documents”).  
 
NOW, THEREFORE, 
 

Obligations 
 

1. The condition of this obligation is such that, if the Contractor shall promptly, truly and faithfully 
perform its duties, all the undertakings, covenants, terms, and conditions of said Contract during the original term 
thereof, and any extensions thereof which may be granted by the Owner, with or without notice to the Surety; and 
if the Contractor shall satisfy all claims and demands incurred under such Contract, and fully indemnify and save 
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harmless the Owner from all costs and damages which it may suffer by reason or failure to do so; and if the 
Contractor shall reimburse and repay all outlays and expenses which the Owner may incur in making good any 
default, then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

2. The Surety hereby waives notice of any alteration of extension of time made by the Owner.  
 
3. It is expressly agreed that the Bond shall be deemed amended, automatically and immediately, 

without formal and separate amendments hereto, upon amendment of the Contract, so as to bind the Contractor 
and the Surety to the full and faithful performance of the Contract as so amended. The term "Amendment." 
wherever used in this Bond, and whether referring to this Bond, the Contract, or any Contract Documents as 
defined in the Contract shall include any alteration, addition, extension or modification of any character 
whatsoever. 
 

3. No final settlement between the Owner and the Contractor shall abridge the right of any 
beneficiary hereunder, whose claim may be unsatisfied. For the avoidance of doubt, no final settlement between 
the Owner and the Contractor, or between the Owner and Surety, shall be deemed to preclude Owner from 
seeking any remedy available under the Contract against the non-settling party. 

 
4. Whenever Contractor shall be, and declared by Owner to be in default under the Contract, the 

Owner having performed its obligations thereunder, Surety shall promptly take one or more of the following 
actions, at no expense to Owner: 

 
a) Promptly remedy the default; 
 
b) Arrange for the Contractor, with the consent of the Owner, to perform and complete 

the Work in accordance with the Contract Documents;  
 
c) Terminate Contractor's performance of the Contract and complete the Contract in 

accordance with its terms and conditions; or 
 
d) Obtain a bid or bids for completing the Contract in accordance with its terms and 

conditions, and upon determination by Owner and the Surety jointly of the lowest responsible bidder, 
arrange for the execution and faithful performance of a contract between such bidder and the Owner, 
and make available as work progresses (even though there should be default or succession of defaults 
under the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the 
cost of completion less the balance of the Contract price; but not exceeding, including other costs and 
damages for which the Surety may be liable hereunder, the amount set forth above. The term "balance of 
the Contract price," as used in this paragraph, shall mean the total amount payable by Owner to 
Contractor under the Contract and any amendments thereto, less the amount properly paid by Owner to 
Contractor. 
 
5. If any provision of this Bond conflicts with state or federal law, such portion shall be deemed 

deleted therefrom and provisions conforming to such state or federal law shall be deemed incorporated herein. 
The intent is that this Bond shall be construed as statutory Bond and not as common Iaw Bond. 

 
6. The parties acknowledge and agree that the recitals above are intended to be fully incorporated 

into this Bond and are a binding part hereof. 
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IN WITNESS WHEREOF, this instrument is executed in ________ counterparts, 
               (number) 
  
each one of which shall be deemed an original, this the ________ day of _______________________, 2026. 
 

ATTEST: 
 

 
_________________________________________________ 
Contractor 

 
________________________________________ 
(Contractor Secretary) 

By: ________________________________________ 
 

  

(SEAL)  
 
________________________________________ 
(Contractor Secretary) 

________________________________________ 
(Address) 

________________________________________ 
 

 
________________________________________ 
(Surety) 

 
 

ATTEST: 
 

 
 

 
________________________________________ 
(Surety Secretary)  

  

(SEAL)  
 
________________________________________ 
(Witness as to Surety) 

By: ________________________________________ 
(Attorney-in-Fact) 

________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

  
NOTE:  Date of bond must not be prior to date of contract. 
  If Contractor is a Partnership, all partners shall execute this bond. 
 
IMPORTANT:  Surety companies executing bonds must appear on the Treasury Department's most current list 

(Circular 570 as amended) and be authorized to transact business in the state where the project 
is located.  

-[END PERFORMANCE BOND SECTION]-  



Bidding Documents 
Highland Estates Road Repair Project 
CDBG-DR OHCS PIERS Project 
  

 
HEHA Road Repair- Bidding Documents (2026)    62 | P a g e   

Payment Bond 

KNOW ALL MEN BY THESE PRESENTS: that 
 
_____________________________________________________________________________________________ 

(Name of Contractor) 
 

_____________________________________________________________________________________________ 
(Address of Contractor) 

 
a __________________________________________________________, hereinafter called Contractor, and  
        (Corporation, Partnership or Individual) 
 
_____________________________________________________________________________________________ 

(Name of Surety) 
 

_____________________________________________________________________________________________ 
(Address of Surety) 

 
hereinafter called Surety, are held and firmly bound unto Columbia Pacific Economic Development District, 
 
hereinafter called Owner, in the penal sum of 
___________________________________________________________ 
____________________________________ Dollars ($___________________________) in lawful money of the 
United States, for the payment of which sum well and truly to be made,  
 

Recitals 
 
Whereas, the Contractor entered into a certain contract with the Owner dated the ________ day of 
_______________________, 2026 (the “Contract”) for the construction of: Highland Estates Road Repair (the 
“Work” or the “Project”). 
 
Whereas, a copy of the Contract is attached hereto, made a part hereof, and fully incorporated by this reference 
herein.  
 
Whereas, the parties desire to ensure the prompt and full payment of all persons providing labor, materials, or 
equipment in the prosecution of the Work (“Claimants,” which is further defined below).  
 
Whereas, Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, agree 
to bind themselves, their successors and assigns, jointly and severally, firmly by these presents. 
 
NOW, THEREFORE, 
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Obligations 
 

1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to Owner to pay for labor, materials, and equipment furnished by  

 
2. With respect to Owner, this obligation shall be null and void if Contractor: 
 

a) Promptly makes payment, directly or indirectly, for all sums due Claimants; and 
 
b) Defends, indemnifies, and holds harmless Owner from all claims, demands, liens, or 
suits alleging non-payment by Contractor by any person or entity who furnished labor, materials, 
or equipment for use in the performance of the Contract, provided Owner has promptly notified 
Contractor and Surety (at the addresses described in paragraph 12) of any claims, demands, 
liens, or suits and tendered defense of such claims, demands, liens, or suits to Contractor and 
Surety, and provided there is no Owner Default. 

 
 3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes 
payment, directly or indirectly, for all sums due Claimants. 
 
 4. Surety shall have no obligation to Claimants under this payment bond (the “Bond”) until: 
 

a) Claimants who are employed by or have a direct contract with Contractor have given 
notice to Surety (at the address described in paragraph 12) and sent a copy, or notice thereof, to 
Owner, stating that a claim is being made under this Bond and, with substantial accuracy, the 
amount of the claim. 
 
b) Claimants who do not have direct contract with Contractor: 
 
 i) Have furnished written notice to Contractor and sent a copy, or notice thereof, 
to Owner, within 90 days after having last performed labor or last furnished materials or 
equipment included in the claim 
stating, with substantial accuracy, the amount of the claim and the name of the party to whom 
the materials or equipment were furnished or supplied, or for whom the labor was done or 
performed; and 
 
 ii) Have either received rejection in whole or in part from Contractor, or not 
received within 30 days of furnishing the above notice any communication from Contractor by 
which Contractor indicated the claim will be paid directly or indirectly; and 
 
 iii) Having not been paid within the above 30 days, have sent written notice to 
Surety (at the address described in paragraph 12) and sent a copy, or notice thereof, to Owner, 
stating that claim is being made under this Bond and enclosing copy of the previous written 
notice furnished to Contractor. 

 
 5.  If a notice by a Claimant required by paragraph 4 is provided by Owner to Contractor or to 
Surety, said notice shall be deemed sufficient compliance with the procedure required by paragraph 4. 
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 6. Intentionally Omitted. 
 
 7. Surety’s total payment obligation shall not exceed the amount of this Bond, and the amount of 
this Bond shall be credited for any proper payments made in good faith by Surety. 
 
 8. Amounts properly owed by Owner to Contractor shall be used for the performance of the 
Contract and to satisfy claims, if any, under any performance bond. By Contractor furnishing and Owner accepting 
this Bond, they agree that all funds earned by Contractor in the performance of the Contract shall be dedicated to 
satisfy obligations of Contractor and Surety under this Bond, subject to Owner's priority to use said funds for the 
completion of the Work. 
 
 9. Surety shall not be liable to Owner, Claimants, or others for obligations of Contractor that are 
entirely unrelated to the Contract. Owner shall not be liable for payment of any costs or expenses of any Claimant 
under this Bond and shall have no obligation under this Bond to make payments to, give notices on behalf of, or 
otherwise owe a duty to any Claimants under this Bond. 
 
 10. Surety hereby waives notice of any change, including changes of time, to the Contract or to 
related subcontracts, purchase orders, and other obligations related to the Project. 
 
 11. Intentionally Omitted. 
 
 12. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the addresses shown on 
the signature page. Actual receipt of notice by Surety, Owner, or Contractor, however accomplished shall be 
sufficient compliance as of the date received at the address shown on the signature page. 
 
 13. If any provision of this Bond conflicts with state or federal law, such portion shall be deemed 
deleted therefrom and provisions conforming to such state or federal law shall be deemed incorporated herein. 
The intent is that this Bond shall be construed as statutory Bond and not as common Iaw Bond. 
 
 14. Upon request of any person or entity appearing to be a potential beneficiary of this Bond, 
Contractor shall promptly furnish a copy of this Bond or shall permit copy to be made. 
 
 15. Definitions: 
 

a) Claimant: An individual or entity having a direct contract with Contractor, or with a first-
tier subcontractor of Contractor, to furnish labor, materials, or equipment for use in the 
performance of the Contract. The intent of this Bond shall be to include without limitation in the 
terms "labor, materials or equipment" that part of water, gas, power, light, heat, oil, gasoline, 
telephone service, or rental equipment used in the Contract, architectural and engineering 
services required for performance of the Work of Contractor and Contractor's subcontractors, 
and all other items for which a mechanic's or construction lien may be asserted in the jurisdiction 
where the labor, materials, or equipment were furnished. 
 
b) Contract: The agreement between Owner and Contractor identified on the signature 
page, including all Contract Documents as defined in the Contract and changes thereto. 
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c) Owner Default: The failure of Owner, which has neither been remedied nor waived, to 
pay Contractor as required by the Contract, or to perform and complete or otherwise comply 
with the terms thereof. 

 
 
16. No final settlement between the Owner and the Contractor shall abridge the right of any 

Claimant whose claim may be unsatisfied; and no final settlement between the Owner and the Contractor, or 
between the Owner and Surety, shall be deemed to preclude Owner from seeking any remedy available under the 
Contract against the non-settling party. 

 
17. The parties acknowledge and agree that the recitals above are intended to be fully incorporated 

into this Bond and are a binding part hereof. 
 
IN WITNESS WHEREOF, this instrument is executed in ________ counterparts, 
               (number) 
  
each one of which shall be deemed an original, this the ________ day of _______________________, 2026. 
 

ATTEST: 
 

 
_________________________________________________ 
Contractor 

 
________________________________________ 
(Contractor Secretary) 

By: ________________________________________ 
 

  

(SEAL)  
 
________________________________________ 
(Contractor Secretary) 

________________________________________ 
(Address) 

________________________________________ 
 

 
________________________________________ 
(Surety) 

 
 

ATTEST: 
 

 
 

 
________________________________________ 
(Surety Secretary)  

  

(SEAL)  
 
________________________________________ 
(Witness as to Surety) 

By: ________________________________________ 
(Attorney-in-Fact) 
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________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

  
NOTE:  Date of bond must not be prior to date of contract. 
  If Contractor is in Partnership, all partners should execute bond. 
 
IMPORTANT:  Surety companies executing bonds must appear on the Treasury Department's most current list 

(Circular 570 as amended) and be authorized to transact business in the state where the project 
is located. 

 
 
 
 
 
 
 
 
 
 
 
 

-[END PAYMENT BOND SECTION]- 
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Guarantee Bond 

KNOW ALL MEN BY THESE PRESENTS: that 
 
_____________________________________________________________________________________________ 

(Name of Contractor) 
 

_____________________________________________________________________________________________ 
(Address of Contractor) 

 
a __________________________________________________________, (“Contractor”), and  
        (Corporation, Partnership or Individual) 
 
_____________________________________________________________________________________________ 

(Name of Surety) 
 

_____________________________________________________________________________________________ 
(Address of Surety) 

 
(“Surety”), are held and firmly bound unto Columbia Pacific Economic Development District (“Owner”), in the 
penal sum of ___________________________________________________________ 
____________________________________ Dollars ($___________________________) in lawful money of the 
United States, for the payment of which sum well and truly to be made, agree to bind themselves, their successors 
and assigns, jointly and severally, firmly by these presents. 
 

Recitals 
 
Whereas, the Contractor entered into a certain contract with the Owner dated the ________ day of 
_______________________, 2026 (the “Contract”) for the construction of: Highland Estates Road Repair (the 
“Work” or the “Project”). 
 
Whereas, a copy of the Contract is attached hereto, made a part hereof, and fully incorporated by this reference 
herein.  
 
Whereas, Contractor is required to warrant and guarantee the Work against defects in materials and workmanship 
(the “Warranty Obligations”) for the warranty period stated in the Contract (the “Warranty Period”), and Owner 
requires this Bond as security for said obligation. 
 
Whereas, Surety has agreed to provide this guarantee bond (the “Bond”) to guarantee Contractor’s Warranty 
Obligations under the Contract. 
 
Whereas, the parties intend that this Bond shall be in addition to and not in lieu of the performance, payment, and 
other bonds required for the Project and to guarantee the Warranty Obligations to the fullest extent permitted by 
law. 
 
Whereas, Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, agree 
to bind themselves, their successors and assigns, jointly and severally, firmly by these presents. 
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NOW, THEREFORE, 
 

Obligations 
 

1. The condition of this Bond is that if Contractor: 
 
a) Fully and faithfully warrants that all Work, including materials and equipment furnished under 

the Contract, will be free from defects in materials, workmanship, and installation, and will conform to the 
Contract Documents (as defined in the Contract) throughout the Warranty Period; and 

 
b) Promptly and at its own cost corrects, repairs, replaces, or otherwise remedies any and all 

defects, failures, or damage in or to the Work that appear during the Warranty Period and are attributable to 
defective materials, workmanship, or failure to comply with the Contract Documents; 

 
then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 
2. The Warranty Period under this Bond shall be as set forth in the Contract Documents, as may be 

extended or modified without notice to Surety, which hereby waives notice of any alteration of extension of time 
made by Contractor with respect to the Warranty Obligations and Warranty Period. If Contractor performs repair 
or replacement Work under this Bond, the Warranty Period on the affected portions of the Project shall extend for 
an additional period of two (2) years from the date of Owner’s acceptance of the repair or replacement Work, or 
such longer period as the Contract may require. 

 
3. Surety’s obligations under this Bond shall be coextensive with Contractor’s Warranty Obligations 

under the Contract, but Surety’s total aggregate liability shall not exceed the penal sum stated above. 
 
4. Upon written notice from Owner to Contractor and Surety of a claimed defect or other 

Contractor default within the Warranty Period, Contractor shall, within the time required by the Contract, 
commence and diligently prosecute the correction, repair, or replacement of said defect or failure to Owner’s 
reasonable satisfaction. If Contractor fails to correct, repair, replace, or otherwise remedy said defects or failures 
within the time required by the Contract, Surety shall promptly take one or more of the following actions, at no 
expense to Owner: 

 
a) Promptly fulfill Contractor’s Warranty Obligations; or 
 
b) Arrange for the Contractor, with the consent of the Owner, to promptly perform and 

fulfill the Warranty Obligations.  
 
5. In the event that Contractor and Surety have not performed their obligations under paragraph 4, 

Owner may, after additional written notice to Contractor and Surety, undertake or procure the necessary 
corrective work, and Contractor and Surety shall be liable to Owner, up to the penal sum of this Bond, for all 
reasonable costs and expenses incurred, including costs of labor, materials, equipment, professional services, and 
other sums recoverable under the Contract. 
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6. The parties intend that this Bond be construed as a maintenance or warranty Bond that protects 
Owner against defects in the completed Work during the Warranty Period and shall be in addition to and not in 
lieu of any bid, performance, payment, or other bond required for the Project under applicable law. 
 

7. If any provision of this Bond conflicts with state or federal law, such portion shall be deemed 
deleted therefrom and provisions conforming to such state or federal law shall be deemed incorporated herein. 
The intent is that this Bond shall be construed as statutory Bond and not as common Iaw Bond. 
 

8. Any notices required or permitted under this Bond shall be in writing and deemed given when 
delivered personally or deposited in the United States mail, postage prepaid, or sent by nationally recognized 
overnight courier, addressed to the parties at the addresses stated above, or to such other address as a party may 
designate in writing. 

 
9. No final settlement between the Owner and the Contractor, or between the Owner and Surety, 

shall be deemed to preclude Owner from seeking any remedy available under the Contract against the non-settling 
party.  

 
10. The parties acknowledge and agree that the recitals above are intended to be fully incorporated 

into this Bond and are a binding part hereof. 
 

 
IN WITNESS WHEREOF, this instrument is executed in ________ counterparts, 
               (number) 
  
each one of which shall be deemed an original, this the ________ day of _______________________, 2026. 
 

ATTEST: 
 

 
_________________________________________________ 
Contractor 

 
________________________________________ 
(Contractor Secretary) 

By: ________________________________________ 
 

  

(SEAL)  
 
________________________________________ 
(Contractor Secretary) 

________________________________________ 
(Address) 

________________________________________ 
 

 
________________________________________ 
(Surety) 
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ATTEST: 
 

 
 

 
________________________________________ 
(Surety Secretary)  

  

(SEAL)  
 
________________________________________ 
(Witness as to Surety) 

By: ________________________________________ 
(Attorney-in-Fact) 

________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

________________________________________ 
(Address) 

 
________________________________________ 
(Address) 

  
NOTE:  Date of bond must not be prior to date of contract. 
  If Contractor is in Partnership, all partners should execute bond. 
 
IMPORTANT:  Surety companies executing bonds must appear on the Treasury Department's most current list 

(Circular 570 as amended) and be authorized to transact business in the state where the project 
is located. 

 
 
 
 
 
 
 
 

-[END GUARANTEE BOND SECTION]- 
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Proof of Liability Insurance as Required by OAR 734-051-5060  

Certificate of Insurance- Sample 

  

SAMPLE 
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Performance Bond Payable to ODOT 

Upon coordination with ODOT  
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Required Federal and State Contract Clauses (CDBG Exhibit 5F) 

Source Of Funds 

Work under this contract will be funded [in part/in its entirety] with federal grant funds from the Oregon Housing 
and Community Services (OHCS) Community Support Services Planning, Infrastructure, and Economic Revitalization 
(PIER) Program. 

Administrative, Contractual, Or Legal Remedies For Breach Of Contract Terms And Sanctions And Termination For 
Cause Or Convenience 

Contracts for more than the simplified acquisition threshold, which is the inflation adjusted amount determined by 
the Civilian Agency Acquisition Council and the Defense Acquisition Regulations Council (Councils) as authorized by 
41 U.S.C. 1908, must address administrative, contractual, or legal remedies in instances where contractors violate 
or breach contract terms and provide appropriate sanctions and penalties. All contracts in excess of $10,000 must 
address termination for cause and for convenience by the non-federal entity including the manner by which it will 
be affected and the basis for settlement. 

Equal Employment Opportunity 

Except as otherwise provided under 41 CFR Part 60, all contracts that meet the definition of “federally assisted 
construction contract” in 41 CFR Part 60-1.3 must include the equal opportunity clause provided under 41 CFR 60-
1.4(b), in accordance with Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR 
Part, 1964-1965 Comp., p. 339), as amended by Executive Order 11375, “Amending Executive Order 11246 
Relating to Equal Employment Opportunity,” and implementing regulations at 41 CFR part 60, “Office of Federal 
Contract Compliance Programs, Equal Employment Opportunity, Department of Labor.” 

Davis-Bacon Act 

When required by federal program legislation, all prime construction contracts in excess of $2,000 awarded by 
non-federal entities must include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 
3146-3148) as supplemented by U.S. Department of Labor regulations (29 CFR Part 5, “Labor Standards Provisions 
Applicable to Contracts Covering Federally Financed and Assisted Construction”). In accordance with the statute, 
contractors must be required to pay wages to laborers and mechanics at a rate not less than the prevailing wages 
specified in a wage determination made by the Secretary of Labor. In addition, contractors must be required to pay 
wages not less than once a week. The non-federal entity must place a copy of the current prevailing wage 
determination issued by the U.S. Department of Labor in each solicitation. The decision to award a contract or 
subcontract must be conditioned upon the acceptance of the wage determination. The non-federal entity must 
report all suspected or reported violations to the federal awarding agency. 

Section 3 Of The Housing And Urban Development Act Of 1968 

The work to be performed under this Agreement is subject to the requirements of Section 3 of the Housing and 
Urban Development Act of 1968, as amended, 12 U.S.C. § 1701u (Section 3). The purpose of Section 3 is to ensure 
that employment and other economic opportunities generated by HUD assistance or HUD-assisted projects 
covered by Section 3, shall, to the greatest extent feasible, be directed to low- and very low-income persons, 
particularly persons who are recipients of HUD assistance for housing. 

a) The parties to this Agreement agree to comply with HUD's regulations in 24 C.F.R. Part 75, which implement 
Section 3. As evidenced by their execution of this contract, the Parties to this contract certify that they are under 
no contractual or other impediment that would prevent them from complying with part 75 regulations. 
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b) The Subrecipient agrees to send to each labor organization or representative of workers with which the 
Subrecipient has a collective bargaining agreement or other understanding, if any, a notice advising the labor 
organization or workers' representative of the Subrecipient's commitments under this Section 3 clause and will 
post copies of the notice in conspicuous places at the work site where both employees and applicants for training 
and employment positions can see the notice. The notice shall describe the Section 3 preference, shall set forth 
minimum number and job titles subject to hire, availability of apprenticeship and training positions, the 
qualifications for each; the name and location of the person(s) taking applications for each of the positions; and 
the anticipated date the work shall begin.  

c) The Subrecipient agrees to include this Section 3 clause in every subcontract subject to compliance with 
regulations in 24 C.F.R. Part 75 and agrees to take appropriate action, as provided in an applicable provision of the 
subcontract or in this Section 3 clause, upon a finding that the subcontractor is in violation of the regulations in 24 
C.F.R. Part 75. The Subrecipient will not subcontract with any subcontractor where the Subrecipient has notice or 
knowledge that the subcontractor has been found in violation of the regulations in 24 C.F.R. Part 75. 

d) The Subrecipient acknowledges that Subrecipients, contractors, and subcontractors are required to meet the 
employment, training, and contraction requirements of 24 C.F.R. § 75.19, regardless of whether Section 3 language 
is included in recipient or Subrecipient agreements, Program regulatory agreements, or contracts. 

e) The Subrecipient will certify that any vacant employment positions, including training positions, that are filled 
(1) after the Subrecipient is selected but before the Agreement is executed, and (2) with persons other than those 
to whom the regulations of 24 C.F.R. Part 75 require employment opportunities to be directed, were not filled to 
circumvent the Subrecipient's obligations under 24 C.F.R. Part 75. 

f) Noncompliance with HUD's regulations in 24 C.F.R. Part 75 may result in sanctions, termination of this contract 
for default, and debarment or suspension from future HUD assisted contracts. 

g) With respect to work performed in connection with Section 3 covered Indian housing assistance, section 7(b) of 
the Indian Self-Determination and Education Assistance Act (25 U.S.C. § 5307) also applies to the work to be 
performed under this contract. Section 7(b) requires that to the greatest extent feasible (i) preference and 
opportunities for training and employment shall be given to Indians, and (ii) preference in the award of contracts 
and subcontracts shall be given to Indian organizations and Indian-owned Economic Enterprises. Parties to this 
contract that are subject to the provisions of Section 3 and section 7(b) agree to comply with Section 3 to the 
maximum extent feasible, but not in derogation of compliance with section 7(b). 

h) The Subrecipient agrees to submit, and shall require its subcontractors to submit to them, monthly reports to 
OHCS detailing the total number of labor hours worked on the Section 3 Project, the total number of labor hours 
worked by Section 3 Workers, and the total number of hours worked by Targeted Section 3 Workers, and any 
affirmative efforts made during the quarter to direct hiring efforts to low- and very low-income persons, 
particularly persons who are Section 3 Workers and Targeted Section 3 Workers. 

Fair Housing Act 

Subrecipient shall comply with the provisions of the Fair Housing Act of 1968, as amended. The Act prohibits 
discrimination in the sale or rental of housing, the financing of housing or the provision of brokerage services 
against any person on the basis of race, color, religion, sex, national origin, disability, or familial status. The Equal 
Opportunity in Housing Act prohibits discrimination against individuals on the basis of race, color, religion, sex or 
national origin in the sale, rental, leasing or other disposition of residential property, or in the use or occupancy of 
housing assisted with Federal funds. 
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Copeland “Anti-Kickback” Act 

The contracts must also include a provision for compliance with the Copeland “Anti-Kickback” Act (40 U.S.C. 3145), 
as supplemented by U.S. Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on 
Public Building or Public Work Financed in Whole or in Part by Loans or Grants from the United States”). The Act 
provides that each contractor or subrecipient must be prohibited from inducing, by any means, any person 
employed in the construction, completion, or repair of public work, to give up any part of the compensation to 
which he/she is otherwise entitled. The non-federal entity must report all suspected or reported violations to the 
federal awarding agency. 

Contract Work Hours And Safety Standards 

Where applicable, all contracts awarded by the non-federal entity in excess of $100,000 that involve the 
employment of mechanics or laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as 
supplemented by U.S. Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, each 
contractor must be required to compute the wages of every mechanic and laborer on the basis of a standard work 
week of 40 hours. Work in excess of the standard work week is permissible provided that the worker is 
compensated at a rate of not less than one and a half times the basic rate of pay for all hours worked in excess of 
40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable to construction work and provide 
that no laborer or mechanic must be required to work in surroundings or under working conditions which are 
unsanitary, hazardous, or dangerous. These requirements do not apply to the purchases of supplies, materials or 
articles ordinarily available on the open market or contracts for transportation or transmission of intelligence. 

Rights To Inventions Made Under Contract Or Agreement 

If the federal award meets the definition of “funding agreement” under 37 CFR § 401.2 (a) and the recipient or 
subrecipient wishes to enter into a contract with a small business firm or nonprofit organization regarding the 
substitution of parties, assignment or performance of experimental, developmental, or research work under that 
“funding agreement,” the recipient or subrecipient must comply with the requirements of 37 CFR Part 401, “Rights 
to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and 
Cooperative Agreements” and any implementing regulations issued by the awarding agency. 

Clean Air Act 

Contracts and subgrants of amounts in excess of $150,000 must contain a provision that requires the non-federal 
award to agree to comply with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act 
(42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations 
must be reported to the federal awarding agency and the Regional Office of the Environmental Protection Agency 
(EPA). 

Debarment And Suspension 

A contract award (see 2 CFR 180.220) must not be made to parties listed on the governmentwide exclusions in 
SAM, in accordance with the Office of Management and Budget guidelines at 2 CFR 180 that implement Executive 
Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and 
Suspension.” SAM exclusions contains the names of parties debarred, suspended, or otherwise excluded by 
agencies, as well as parties declared ineligible under statutory or regulatory authority other than Executive Order 
12549. 
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Byrd Anti-Lobbying Amendment 

Contractors that apply or bid for an award exceeding $100,000 must file the required certification. Each tier 
certifies to the tier above that it will not and has not used federal appropriated funds to pay any person or 
organization for influencing or attempting to influence an officer or employee of any agency, a member of 
Congress, officer or employee of Congress, or an employee of a member of Congress in connection with obtaining 
any federal contract, grant, or any other award covered by 31 U.S.C. 1352. Each tier must also disclose any 
lobbying with non-federal funds that takes place in connection with obtaining any federal award. Such disclosures 
are forwarded from tier to tier up to the non-federal award. 

Section 6002 Of The Solid Waste Disposal Act 

Contractors must comply with section 6002 of the Solid Waste Disposal Act, as amended by the Resource 
Conservation and Recovery Act. The requirements of Section 6002 include procuring only items designated in the 
guidelines of the Environmental Protection Agency (EPA) at 40 CFR part 247 that contain the highest percentage of 
recovered materials practicable, consistent with maintaining a satisfactory level of competition where the 
purchase price of the item exceeds $10,000 or the value of the quantity acquired during the preceding fiscal year 
exceeded $10,000, procuring solid waste management services that maximizes energy and resource recovery, and 
establishing an affirmative procurement program for recovered materials identified in the EPA guidelines. 

Prohibited Telecommunications And Video Surveillance Services Or Equipment 

Recipients and subrecipients are prohibited from obligating or expending loan or grant funds to procure or obtain, 
extend or renew a contract to procure or obtain, or enter into a contract (or extend or renew a contract), procure 
or obtain equipment, services, or systems that use covered telecommunications equipment or services as a 
substantial or essential component of any system, or as critical technology as part of any system. As described in 
Public Law 115-232, section 889, covered telecommunications equipment is telecommunications equipment 
produced by Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities). For 
public safety, security of government facilities, physical security surveillance of critical infrastructure, and other 
national security purposes, video surveillance and telecommunications equipment produced by Hytera 
Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or 
any subsidiary or affiliate of such entities) is required. Telecommunications or video surveillance services are 
provided by such entities or using such equipment. Telecommunications or video surveillance equipment or 
services produced or provided by an entity that the Secretary of Defense, in consultation with the Director of 
National Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to be an entity 
owned or controlled by or otherwise connected to the government of a covered foreign country. In implementing 
the prohibition under Public Law 115-232, section 889, subsection (f), paragraph (1), heads of executive agencies 
administering loan, grant, or subsidy programs shall prioritize available funding and technical support to assist 
affected businesses, institutions, and organizations as is reasonably necessary for those affected entities to 
transition from covered communications equipment and services to procure replacement equipment and services, 
and sustain communications service to users and customers. See Public Law 115-232, section 889 for additional 
information. See also 2 CFR § 200.471. 

Domestic Preferences For Procurements Under The Buy America Act 

As appropriate and to the extent consistent with the law, the non-federal entity should, to the greatest extent 
practicable under a federal award, provide a preference for the purchase, acquisition, or use of goods, products, or 
materials produced in the United States, including but not limited to iron, aluminum, steel, cement, and other 
manufactured products. The requirements of this section must be included in all subawards, including all contracts 
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and purchase orders for work or products under this award. For purposes of this section, “Produced in the United 
States” means for iron and steel products that all manufacturing processes, from the initial melting stage through 
the application of coatings, occur in the United States. “Manufactured products” means items and construction 
materials composed in whole or in part of non-ferrous metals such as aluminum, plastics, and polymer-based 
products such as polyvinyl chloride pipe, aggregates such as concrete, glass, including optical fiber, and lumber. 
Federal agencies providing federal financial assistance for infrastructure projects must implement the Buy America 
preferences set forth in 2 CFR part 184. 

 

 Signed (Contractor)          

 Title / Firm           

 Date             
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Federal Labor Standards Provisions (CDBG Exhibit 6A) 
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Oregon Statutory Public Works Bond (CDBG Exhibit 6D) 
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Notice of Construction Contact Award and Start of Construction (CDBG Exhibit 6F)- Sample 

 

Subrecipient Manual | Version 1.1 

 

Procurement Guide for Subrecipients and Subgrantees 21 

5.7 Appendices 

5.7.1 Appendix A: Award Form  

 

DATE   

 
PROJECT INFORMATION  Grant   Loan   Contract   
Program Funding Name:  
Service Area(s):  
 
SUBRECIPIENT/CONTRACTOR INFORMATION  
Name:   
Address:  

Chief Financial Officer:  
Unique Entity Identifier 
(SAM.gov): 

 

 
COMMUNITY DEVELOPMENT INFORMATION  
Contact Person:  
Email Address:  
Telephone Number:  
 
FEDERAL FUNDS INFORMATION  
Federal Award Number:  
Federal Award Date:  
Catalogue of Federal Domestic Assistance 
(Number): 

 

Total Federal Award 
Amount: 

 

Total Federal Funds Award to 
Recipient: 

 

Award for Research and Development:  Yes      No   
Indirect Cost Rate Approved/Allowed:  Yes   No   
 
GRANT/LOAN AWARD PERIOD  
Grant/Loan Award 
Period: 

 

Length of Award Period:  
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Subrecipient Manual | Version 1.1 

 

Procurement Guide for Subrecipients and Subgrantees 22 

FEDERAL AWARD PROJECT DESCRIPTION 
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Oregon Housing and Community Services Department Community Development Block Grant 
Disaster Recovery Subrecipient Grant Agreement (CDBG Exhibit 6G) 

The OHCS CDBG-DR Subrecipient Grant Agreement is available as Attachment 1 at the Columbia Pacific Economic 
Development District website in the same location as these Construction Documents.  
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  PART 4- TECHNICAL SPECIFICATIONS 
 

• Standard Specifications 

• ODOT Specifications and Provisions   
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Standard Specifications 

Technical specifications in the Oregon Standard Specifications for Construction, 2024, shall be followed in 
completing of work for the Highland Estates Road Repair project. Further applicable specifications include those 
listed and/or defined in DEQ 1200-C Construction Stormwater General Permit (1200-C). Additional specifications 
are included in the Special Provisions, ODOT Specifications and Provisions and further illustrated in the Project 
Plans.  
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ODOT Specifications and Provisions   
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PART 5- PROJECT PLANS 

• Engineered Project Plans by Lower Columbia Engineering with Bid Print stamp and Revised
Print stamp, dated 03/31/2026
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